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THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 9
AND
THE CALIFORNIA DEPARTMENT OF HEALTH SERVICES
AND
THE CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION
AND
THE UNITED STATES AIR FORCE

IN THE MATTER OF: Federal Facility

Agreement Under
The U.S. Department CERCLA Section 120
of the Air Force
Administrative

Travis Air Force Base Docket Number:

N’ o N’ N’ N’ N’ N g

Based on the information available to the Parties on

effective date of this Federal Facility agreement (Agreement), and
without trial or adjudication of any issues of fact or law, the Parties

~—~ agree as follows:
1. PURPOSE

1.1 The general purposes of this Agreement are to:

(a) Ensure that the environmental impacts associated
with past and present activities at the Site are thoroughly
investigated and appropriate remedial action taken as necessary to

protect the public health, welfare and the environment;

(b) Establish a procedural framework and schedule for
developing, implementing and monitoring appropriate response
actions at the Site in accordance with CERCLA, the NCP, Superfund
guidance and policy, RCRA, RCRA guidance and policy, and applicable

State law;

(c) Facilitate cooperation, exchange of information and

participation of the Parties in such action; and
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(d) Ensure the adequate assessment of potential injury to
natural resources, and the prompt notification of and cooperation
with the Federal and State Natural Resources Trustees necessary to
guarantee the implementation of response actions achieving
appropriate cleanup levels.

1.2 Specifically, the purposes of this Agreement are to:

(a) Identify operable units (OUs) which are appropriate
at the Site prior to the implementation of final remedial action(s) for
the Site. OUs shall be identified, proposed to the Parties, and
implemented as early as possible.

(b) Establish requirements for the performance of a
Remedial Investigation ("RI") to determine fully the nature and
extent of the threat to the public health or welfare or the
environment caused by the release and threatened release of
hazardous substances, pollutants, or contaminants at the Site and to
establish requirements for the performance of a Feasibility Study
("FS™") for the Site to identify, evaluate, and select alternatives for the
appropriate remedial action(s) to prevent, mitigate, or abate the
release or threatened release of hazardous substances, pollutants, or
contaminants at the Site in accordance with CERCLA and applicable
State law;

(c) Identify the nature, objective, and schedule of
response actions to be taken at the Site. Response actions at the Site
shall attain that degree of cleanup of hazardous substances,
pollutants or contaminants mandated by CERCLA and applicable State
law;

(d) Implement the selected remedial actions(s) in
accordance with CERCLA and applicable State law and meet the

requirements of CERCLA section 120(e)(2), 42 U.S.C. § § 9620(e)(2),
pertaining to interagency agreements;

(e) Assure compliance, through this Agreement, with
RCRA and other federal and State hazardous waste laws and
regulations for matters covered herein;

(f) Coordinate response actions at the Site with the
mission and support activities at Travis AFB;
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(g) Expedite the cleanup process to protect human health
and the environment;

" (h) Provide for State involvement in the initiation,
development, selection and enforcement of remedial actions to be
undertaken at Travis AFB, including the review of all applicable data
as it becomes available and the development of studies, reports, and
action plans; and to identify and integrate State ARARs into the
remedial action process.

(i) Provide for operation and maintenance of any
remedial action selected and implemented pursuant to this
Agreement.

2. PARTIES

2.1 The Parties to this Agreement are EPA, the Air Force, the
California Department of Health Services (DHS), and the California
Regional Water Quality Control Board, San Francisco Bay Region
(RWQCB). The terms of the Agreement shall apply to and be binding
upon all the Parties.

2.2 This Agreement shall be enforceable against all of the
Parties to this Agreement. This Section shall not be construed as an
agreement to indemnify any person. The Air Force shall notify its
agents, members, employees, response action contractors for the Site,
and all subsequent owners, operators, and lessees of the Site of the
existence of this Agreement.

2.3 Each Party shall be responsible for ensuring that its
contractors comply with the terms and conditions of this Agreement.
Failure of a Party to provide proper direction to its contractors and
any resultant noncompliance with this Agreement by a contractor
shall not be considered a Force Majeure event or other good cause for
extensions under Section 9 (Extensions), unless the Parties so agree
or unless established by the Dispute Resolution Process contained in
Section 12. The Air Force will notify EPA and DHS and the RWQCB of
the identity and assigned tasks of each of its contractors performing
work under this Agreement upon their selection.
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3. JURISDICTION

3.1 Each Party is entering into this Agreement pursuant to the
following "authorities:

(a) The U.S. Environmental Protection Agency (EPA),
enters into those portions of this Agreement that relate to the
remedial investigation/feasibility study (RI/FS) pursuant to section
120(e)(1) of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), 42 U.S.C. § 9620(e)(1),
and the Resource Conservation and Recovery Act (RCRA) sections
6001, 3008(h) and 3004(u) and (v), and 7003, 42 U.S.C. § 6961,
6928(h), 6924(u) and (v), and 6973, the Clean Water Act, 33 U.S.C. §
1251 et seq., and Executive Order 12580;

(b) EPA enters into those portions of this Agreement that
relate to remedial actions pursuant to CERCLA section 120(e)(2), 42
U.S.C. § 9620(e)(2), RCRA sections 6001, 3008(h) and 3004(u) & (v),
and 7003, 42 U.S.C. § 6961, 6928(h), 6924(u) & (v), and 6973, the
Clean Water Act, 33 U.S.C. § 1251 et seq.,, and Executive Order
12580;

(¢) The Air Force enters into those portions of this
Agreement that relate to the RI/FS pursuant to CERCLA section
120(e)(1), 42 U.S.C. § 9620(e)(1), RCRA sections 6001, 3008(h) and
3004(u) & (v), 42 U.S.C. § 6961, 6928(h), 6924(u) & (v), the Clean
Water Act, 33 U.S.C. § 1251 et seq., Executive Order 12580, the
National Environmental Policy Act, 42 U.S.C. § 4321, and the Defense
Environmental Restoration Program (DERP), 10 U.S.C. § 2701 et. seq.;

(d) The Air Force enters into those portions of this
Agreement that relate to remedial actions pursuant to CERCLA
section 120(e)(2), 42 U.S.C. § 9620(e)(2), RCRA sections 6001,
3008(h), and 3004(u) & (v), 42 U.S.C. § 6961, 6928(h), 6924(v) &
(v), the Clean Water Act, 33 U.S.C. § 1251 et seq., the National
Environmental Policy Act, 42 U.S.C. § 4321 et seq., Executive Order
12580 and the DERP; and

(e) The California Department of Health Services and
Regional Water Quality Control Board enter into this Agreement
pursuant to CERCLA sections 120(f) and 121, 42 U.S.C. § 9620(f) and
9621, and California Health and Safety Code, section 102, and
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Division 20, chapters 6.5 and 6.8, and Division 7 of the California
Water Code.

" (f) The San Francisco Bay Regional Water Quality Control
Board is the lead State agency for this Federal Facility (see subsection

7.6(b)).
4. DEFINITIONS

4.1 Except as noted below or otherwise explicitly stated, the
definitions provided in CERCLA, CERCLA case law, and the NCP shall
control the meaning of terms used in this Agreement.

(a). "Agreement" shall refer to this document and shall
include all Appendices to this document to the extent they are
consistent with the original Agreement as executed or modified. All
such Appendices shall be made an integral and enforceable part of
this document. Copies of Appendices shall be available as part of the
administrative record, as provided in Subsection 26.3.

(b). "Air Force" shall mean U.S. Air Force, its employees,
members, agents, and authorized representatives. "Air Force" shall
also include the Department of Defense (DOD), to the extent necessary
to effectuate the terms of this Agreement, including, but not limited
to, appropriations and Congressional reporting requirements.

(c). "ARARs" shall mean federal and State applicable or
relevant and appropriate requirements, standards, criteria, or
limitations, identified pursuant to section 121 of CERCLA. ARARs
shall apply in the same manner and to the same extent that such are
applied to any non-governmental entity, facility, unit, or site, as
defined in CERCLA and the NCP. See CERCLA section 120(a)(1), 42
U.S.C. § 9620(a)(1).

(d). "CERCLA" shall mean the Comprehensive
Environmental Response, Compensation and Liability Act, Public Law
96-510, 42 U.S.C. § 9601 et. seq., as amended by the Superfund
Amendments and Reauthorization Act of 1986, Public Law 99-499,
and any subsequent amendments.

(e). "Days" shall mean calendar days, unless business
days are specified. @ Any submittal that under the terms of this
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Agreement would be due on Saturday, Sunday, or holiday shall be
due on the following business day.

"~ (f). "DHS" shall mean the Department of Health Services,
its successors and assigns, and its duly authorized representatives.

(g). "EPA" shall mean the United States Environmental
Protection Agency, its employees and authorized representatives.

(h). "Facility" shall have the same definition as in CERCLA
section 101(9), 42 U.S.C. § 9601(9).

(i). "Federal Facility" shall include Travis Air Force Base
and any real property subject to the jurisdiction of the Commander,
60th Combat Support Group.

(§). "Feasibility Study” or "FS" means a study conducted
pursuant to CERCLA and the NCP which fully develops, screens and
evaluates in detail remedial action alternatives to prevent, mitigate,
or abate the migration or the release of hazardous substances,
pollutants, or contaminants at and from the Site. The Air Force shall
conduct and prepare the FS in a manner to support the intent and
objectives of Section 17 (Statutory Compliance/RCRA-CERCLA
Integration).

(k). "Meeting,” in regard to Remedial Project Managers,
shall mean an in-person discussion at a single location or a
conference telephone call of all Remedial Project Managers. A
conference call will suffice for an in-person meeting at the
concurrence of the Remedial Project Managers.

(I). "National Contingency Plan" or "NCP" shall refer to the
regulations contained in 40 CFR 300.1 et seq.

(m). "Natural Resources Trustee(s)" or "Federal or State
Natural Resources Trustees” shall have the same meaning and
authority as provided in CERCLA and the NCP.

(n). "Natural Resources Trustee(s) Notification and

Coordination" shall have the same meaning as provided in CERCLA
and the NCP.
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(0). "On Scene Coordinator” or "OSC" shall have the same
meaning and authority as provided in the NCP.

"~ (p). "Operable Unit" or "OU" shall have the same meaning
as provided in the NCP.

(q). "Operation and maintenance” shall mean activities
required to maintain the effectiveness of response actions.

(r). ‘"Person" shall have the same meaning as provided in
CERCLA Section 101(21), 42 U.S.C. § 9601(21), California Health and
Safety Code sections 25118, Porter-Cologne Water Quality Control Act
section 13050(c).

(s). "RCRA" or "RCRA/HSWA" shall mean the Resource
Conservation and Recovery Act of 1976, Public Law 94-580, 42 U.S.C.
§ 6901 et. seq., as amended by the Hazardous and Solid Waste
Amendments of 1984, Public Law 98-616, and any subsequent
amendments.

(t). "Remedial Design"” or "RD" shall have the same
meaning as provided in the NCP.

(u). "Remedial Investigation” or "RI" means that
investigation conducted pursuant to CERCLA and the NCP, as
supplemented by the substantive provisions of the EPA RCRA
Facilities Assessment guidance. The RI serves as a mechanism for
collecting data for Site and waste characterization and conducting
treatability studies as necessary to evaluate performance and cost of
the treatment technologies. The data gathered during the RI will also
be used to conduct a baseline risk assessment, perform a feasibility
study, and support design of a selected remedy. The Air Force shall
conduct and prepare the RI in a manner to support the intent and
objectives of Section 17 (Statutory Compliance/RCRA-CERCLA
Integration).

(v). "Remedial Project Manager” or "RPM" in this
Agreement shall have the meaning and authority provided in Section
18, below.

(w). "Remedy" or "Remedial Action” or "RA" shall have

the same meaning as provided in section 101(24) of CERCLA, 42
US.C. § 9601(23), and the NCP, and may consist of Operable Units.
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(x). "Remove" or "Removal” shall have the same meaning
as provided in section 101(23) of CERCLA, 42 U.S.C. § 9601(23), and
the NCP.

(y). "RWQCB" shall mean the Regional Water Quality
Control Board, San Francisco Bay Region, its successors and assigns,
and its duly authorized representatives.

(z). "Site" shall include the Federal Facility of Travis Air
Force Base as defined above, the facility as defined above, any area
off the facility to or under which a release of hazardous substances
has migrated, or threatens to migrate, from a source on or at Travis
AFB. For the purposes of obtaining permits, the terms "on-site” and
"off-site” shall have the same meaning as provided in the NCP.

(aa). "State" shall mean the State of California and its
employees and authorized representatives, and shall refer to both
DHS and RWQCB unless otherwise specified.

5. DETERMINATIONS

5.1 This Agreement is based upon the placement of Travis Air
Force Base (Travis AFB), Solano County, California, on the National
Priorities List by the Environmental Protection Agency on November
21, 1989, 54 Federal Register 48187.

5.2 Travis AFB is a facility under the jurisdiction, custody, or
control of the Department of Defense within the meaning of Executive
Order 12580, 52 Federal Register 2923, 29 January 1987. The
Department of the Air Force is authorized to act in behalf of the
Secretary of Defense for all functions delegated by the President
through E.O. 12580 which are relevant to this Agreement.

5.3 Travis AFB is a Federal Facility under the jurisdiction of
the Secretary of Defense within the meaning of CERCLA section 120,
42 U.S.C. § 9620, and Superfund Amendments and Reauthorization
Act of 1986 (SARA) section 211, 10 U.S.C. § 2701 et seq., and subject
to the Defense Environmental Restoration Program (DERP).

5.4 The Air Force is the authorized delegate of the President
under E.O. 12580 for receipt of notification by the State of its ARARs
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as required by CERCLA section 121(d)(2)(A)(ii), 42 U.S.C. §
9621(d)(2)(A)(ii).

5.5 - The authority of the Air Force to exercise the delegated
removal authority of the President pursuant to CERCLA section 104,
42 US.C. § 9604 is not altered by this Agreement.

5.6 The actions to be taken pursuant to this Agreement are
reasonable and necessary to protect the public health, welfare, or the
environment.

5.7 There are areas within the boundaries of the Federal
Facility where hazardous substances have been deposited, stored,
placed, or otherwise come to be located in accordance with 42 U.S.C. §
9601(9) and (14).

5.8 There have been releases of hazardous substances,
pollutants or contaminants at or from the Federal Facility into the
environment within the meaning of 42 U.S.C. § 9601(22), 9604,
9606, and 9607.

5.9 With respect to these releases, the Air Force is an owner,
operator, and/or generator subject to the provisions of 42 U.S.C. §
9607 and within the meaning of California Health and Safety Code
section 25323.5(a), and is a person within the meaning of California
Health and Safety Code section 25118 and California Water Code
section 13050(c).

5.10 Included as an Attachment to this Agreement is a map
showing source(s) of suspected contamination and the areal extent of
known contamination, based on information available at the time of
the signing of this Agreement.

5.11 In accordance with Section 300.600(b)(3) of the National
Contingency Plan, and Section 107(f) of CERCLA (42 U.S.C. § 9607(f)),
the Secretary of Defense is the trustee for natural resources located
on, over, or under the Federal Facility, to the extent such natural
resources are not specifically entrusted to the Secretary of Commerce
or the Secretary of the Interior.
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6. WORK TO BE PERFORMED

6.1 The Parties agree to perform the tasks, obligations and
responsibilities described in this Section in accordance with CERCLA
and CERCLA guidance and policy; the NCP; pertinent provisions of
RCRA and RCRA guidance and policy; Executive Order 12580;
applicable State laws and regulations; and all terms and conditions of
this Agreement including documents prepared and incorporated in
accordance with Section 7 (Consultation).

6.2 The Air Force agrees to undertake, seek adequate funding
for, fully implement and report on the following tasks, with
participation of the Parties as set forth in this Agreement:

(a) Remedial Investigations of the Site;

(b) Federal and State Natural Resource Trustee
Notification and Coordination for the Site;

(c) Feasibility Studies for the Site;

(d) All response actions, including Operable Units, for the
Site;

(e) Operation and maintenance of response actions at the
Site.

6.3 The Parties agree to:

(a) Make their best efforts to expedite the initiation of
response actions for the Site, particularly for Operable Units;

(b) Carry out all activities under this Agreement so as to
protect the public health, welfare and the environment.

6.4 Upon request, EPA and the State agree to provide any

Party with guidance or reasonable assistance in obtaining guidance
relevant to the implementation of this Agreement.
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7. CONSULTATION: Review and Comment Process for Draft and
Final Documents

7.1 - Applicability: The provisions of this Section establish the
procedures that shall be used by the Parties to provide each other
with appropriate technical support, notice, review, comment, and
response to comments regarding RI/FS and RD/RA documents,
specified herein as either primary or secondary documents. In
accordance with CERCLA section 120, 42 U.S.C. § 9620, and 10 U.S.C.
§ 2705, the Air Force will normally be responsible for issuing
primary and secondary documents to EPA, and the State. As of the
effective date of this Agreement, all draft, draft final and final
deliverable documents identified herein shall be prepared,
distributed and subject to dispute in accordance with subsections 7.2
through 7.10 below. The designation of a document as "draft” or
"final” is solely for purposes of consultation with EPA and the State in
accordance with this Section. Such designation does not affect the
obligation of the Parties to issue documents, which may be referred
to herein as "final", to the public for review and comment as
appropriate and as required by law.

7.2 General Process for RI/FS and RD/RA documents:

(a) Primary documents include those reports that are
major, discrete, portions of RI/FS and/or RD/RA activities. Primary
documents are initially issued by the Air Force in draft subject to
review and comment by EPA and the State. Following receipt of
comments on a particular draft primary document, the Air Force will
respond to the comments received and issue a draft final primary
document subject to dispute resolution. The draft final primary
document will become the final primary document either thirty (30)
days after the issuance of a draft final document if dispute resolution
is not invoked or as modified by decision of the dispute resolution
process. ‘

(b) Secondary documents include those reports that are
discrete portions of the primary documents and are typically input
or feeder documents. Secondary documents are issued by the Air
Force in draft subject to review and comment by EPA and the State.
Although the Air Force will respond to comments received, the draft
secondary documents may be finalized in the context of the
corresponding primary documents. A secondary document may be
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disputed at the time the corresponding draft final primary document
is issued.

7.3 * Primary Documents:

(a) The Air Force shall complete and transmit drafts of
the following primary documents for each remedial action to EPA
and the State, for review and comment in accordance with the
provisions of this Section.

(1) RI/FS Workplans, including Sampling and
Analysis Plans and Occupational Safety and Health Plans

(2) Quality Assurance Project Plans (QAPPs)

(3) Community Relations Plan (May be amended as
appropriate to address Operable Units. Any such amendments shall
not be subject to the threshold requirements of subsection 7.10. Any
disagreement regarding amendment of the CRP shall be resolved
pursuant to Section 12 (Dispute Resolution).)

(4) RI Reports (incorporating Risk Assessments)
(5) FS Reports

(6) Proposed Plans

(7) Records of Decision (RODs)

(8) Remedial Design/Remedial Action (RD/RA)
Workplans

(9) Remedial Designs (to include operation and
maintenance plans, and schedules for RA).

(b) Only draft final primary documents shall be subject
to dispute resolution. The Air Force shall complete and transmit
draft primary documents in accordance with the timetable and
deadlines established in Section 8 (Deadlines) of this Agreement.

(c) Primary documents may include target dates for
subtasks as provided in subsections 7.4(b) and 18.3. The purpose of
target dates is to assist the Air Force in meeting deadlines, but target
dates do not become enforceable by their inclusion in the primary
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documents and are not subject to Section 8 (Deadlines), Section 9
(Extensions) or Section 13 (Enforceability).

7.4 Secondary Documents:

(a) The Air Force shall complete and transmit drafts of
the following secondary documents for each remedial action to EPA
and the State for review and comment.

(1) Site Characterization Summaries (part of RI)
(2) Sampling and Data Results

(3) Treatability Studies (only if generated)

(4) Initial Screenings of Alternatives

(5) Risk Assessments

(6) Well Closure Methods and Procedures

(7) Detailed Analyses of Alternatives

(8) Post-Screening Investigation Work Plans

(b) Although EPA and the State may comment on the
drafts for the secondary documents listed above, such documents
shall not be subject to dispute resolution except as provided by
Subsection 7.2 hereof. Target dates for the completion and
transmission of draft secondary documents may be established by
the Remedial Project Managers. The Remedial Project Managers also
may agree upon additional secondary documents that are within the
scope of the listed primary documents.

7.5. Meetings of the Remedial Project Managers. (See also
Subsection 18.3) The Remedial Project Managers shall meet in person
approximately every ninety (90) days, except as otherwise agreed by
the Parties, to review and discuss the progress of work being
performed at the Site, including progress on the primary and
secondary documents. However, progress meetings may be held
more frequently as needed upon request by any Remedial Project
Manager.  Prior to preparing any draft document specified in
subsections 7.3 and 7.4 above, the Remedial Project Managers shall
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meet in an effort to reach a common understanding with respect to
the contents of the draft document.

7.6 Identification and Determination of Potential ARARS:

(a) For those primary documents or secondary
documents for which ARAR determinations are appropriate, prior to
the issuance of a draft document, the Remedial Project Managers
shall meet to identify and propose all potential ARARs pertinent to
the document being addressed, including any permitting
requirements which may be a source of ARARs. At that time, the
State shall identify potential State ARARs as required by CERCLA
section 121(d)(2)(A)(ii), 42 U.S.C. § 9621(d)(2)(A)(ii), which are
pertinent to those activities for which it is responsible and the
document being addressed. Draft ARAR determinations shall be
prepared by the Air Force in accordance with CERCLA section
121(d)(2), 42 U.S.C. § 9621(d)(2), the NCP and pertinent guidance
issued by EPA.

(b) The State lead agency will contact other State and
local governmental agencies which are a source of potential ARARS.
The proposed ARARs obtained from the identified agencies will be
submitted to the Air Force, along with a list of those agencies who
failed to respond to the state lead agency's solicitation of proposed
ARARs. The Air Force will contact those agencies who failed to
respond and again solicit these inputs.

(c) In identifying potential ARARs, the Parties recognize
that actual ARARs can be identified only on a site-specific basis and
that ARARs depend on the specific hazardous substances, pollutants
and contaminants at a site, the particular actions associated with a
proposed remedy and the characteristics of a site. The Parties
recognize that ARAR identification is necessarily an iterative process
and that potential ARARs must be identified and discussed among
the Parties as early as possible, and must be reexamined throughout
the RI/FS process until a ROD is issued.

7.7 Review and Comment on Draft Documents:
a) The Air Force shall complete and transmit each draft
primary document to EPA, DHS and RWQCB on or before the

corresponding deadline established for the issuance of the document.
The Air Force shall complete and transmit the draft secondary
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documents in accordance with the target dates established for the
issuance of such documents.

“(b) Unless the Parties mutually agree to another time
period, all draft documents shall be subject to a sixty (60) day period
for review and comment. Review of any document by the EPA and
DHS and RWQCB may concern all aspects of it (including
completeness) and should include, but is not limited to, technical
evaluation of any aspect to the document, and consistency with
CERCLA, the NCP, applicable California law, and any pertinent
guidance or policy issued by the EPA or the State. At the request of
any Remedial Project Manager, and to expedite the review process,
the Air Force shall make an oral presentation of the document to the
Parties at the next scheduled meeting of the Remedial Project
Managers following transmittal of the draft document or within
fourteen (14) days following the request, whichever is sooner.
Comments by the EPA and the State shall be provided with adequate
specificity so that the Air Force may respond to the comment and, if
appropriate, make changes to the draft document. Comments shall
refer to any pertinent sources of authority or references upon which
the comments are based and, upon request of the Air Force, the EPA
or the State, as appropriate, shall provide a copy of the cited
authority or reference. EPA or the State may extend the sixty (60)
day comment period for an additional thirty (30) days by written
notice to the Air Force prior to the end of the sixty (60) day period.
On or before the close of the comment period, EPA, DHS and RWQCB
shall transmit their written comments to the Air Force. In
appropriate circumstances, this time period may be further extended
in accordance with Section 9 (Extensions).

(c) Representatives of the Air Force shall make
themselves readily available to EPA and the State during the
comment period for purposes of informally responding to questions
and comments on draft documents. Oral comments made during
such discussions need not be the subject of a written response by the
Air Force on the close of the comment period.

(d) In commenting on a draft document which contains a
proposed ARAR determination, EPA or the State shall include a
reasoned statement of whether it objects to any portion of the
proposed ARAR determination. To the extent that EPA or the State
does object, it shall explain the basis for its objection in detail and
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shall identify any ARARs which it believes were not properly
addressed in the proposed ARAR determination.

" (e) Following the close of the comment period for a draft
document, the Air Force shall give full consideration to all written
comments. Within fifteen (15) days following the close of the
comment period on a draft secondary document or draft primary
document the Parties shall hold a meeting to discuss all comments
received. On a draft secondary document the Air Force shall, within
sixty (60) days of the close of the comment period, transmit to the
EPA and the State its written response to the comments received. On
a draft primary document the Air Force shall, within sixty (60) days
of the close of the comment period, transmit to EPA and the State a
draft final primary document, which shall include the Air Force's
response to all written comments received within the comment
period. = While the resulting draft final document shall be the
responsibility of the Air Force, it shall be the product of consensus to
the maximum extent possible.

(f) The Air Force may extend the sixty (60) day period
for either responding to comments on a draft document or for issuing
the draft final primary document for an additional thirty (30) days
by providing written notice to EPA and the State. In appropriate
circumstances, this time period may be further extended in
accordance with Section 9 (Extensions).

7.8 Availability of Dispute Resolution for Draft Final Primary
Documents:

(a) Dispute resolution shall be available to the Parties for
draft final primary documents as set forth in Section 12 (Dispute
Resolution).

(b) When dispute resolution is invoked on a draft final
primary document, work may be stopped in accordance with the
procedures set forth in Subsection 12.9 regarding dispute resolution.

7.9  Finalization of Documents: The draft final primary
document shall serve as the final primary document if no party
invokes dispute resolution regarding the document or, if invoked, at
completion of the dispute resolution process should the Air Force's
position be sustained. If the Air Force's determination is not
sustained in the dispute resolution process, the Air Force shall
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prepare, within not more than sixty (60) days, a revision of the draft
final document which conforms to the results of dispute resolution.
In appropriate circumstances, the time period for this revision period
may be extended in accordance with Section 9 (Extensions).

7.10 Subsequent Modification of Final Documents: Following
finalization of any primary document, other than the Community
Relations Plan, pursuant to Subsection 7.9 above, any Party may seek
to modify the document including seeking additional field work, pilot
studies, computer modeling or other supporting technical work, only
as provided in subparagraphs (a) and (b) below. (These restrictions
do not apply to the Community Relations Plan.)

(a) Any Party may seek to modify a document after
finalization if it determines, based on new information (i.e.,
information that becomes available, or conditions that become
known, after the document was finalized) that the requested
modification is necessary. Any party may seek such a modification
by submitting a concise written request to the Remedial Project
Managers of the other Parties. The request shall specify the nature
of the requested modification and how the request is based on new
information.

(b) In the event that a consensus is not reached by the
Remedial Project Managers on the need for a modification, any Party
may invoke dispute resolution to determine if such modification shall
be conducted. Modification of a document shall be required only
upon a showing that:

(1) The requested modification is based on
significant new information; and

(2) The requested modification could be of
significant assistance in evaluating impacts on the public health or
the environment, in evaluating the selection of remedial alternatives,
or in protecting human health and the environment.

(c¢) Nothing in this Section shall alter EPA's or the State's
ability to request the performance of additional work which was not
contemplated by this Agreement. The Air Force's obligation to
perform such work under this Agreement must be established by
either a modification of a document or by amendments to this
Agreement.
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8. DEADLINES

8.1.  All deadlines agreed upon before the effective date of this
Agreement shall be made an Appendix to this Agreement. To the
extent that deadlines have already been mutually agreed upon by
the Parties prior to the effective date of this Agreement, they will
satisfy the requirements of this Section and remain in effect, shall be
published in accordance with Subsection 8.2, and shall be
incorporated into the appropriate work plans.

8.2. Within forty-five (45) days after the effective date of this
Agreement, the Air Force shall propose, and announce and make
available for public comment in the same manner as Section 36
specifies for this Agreement, proposed deadlines for completion of
the following draft primary documents for each remedial action
identified as of the date of EPA execution of this Agreement:

(a) RI/FS Workplans, including Sampling and Analysis
Plans and Occupational Safety and Health Plans

(b) RI Reports

(c) FS Reports

(d) Proposed Plans

(e) Records of Decision

Within sixty (60) days after the effective date of this Agreement, or
the end of the public comment period on the Agreement, whichever
is later, EPA and the State shall review and provide comments to the
Air Force regarding the proposed deadlines. Within fifteen (15) days
following receipt of the comments the Air Force shall, as appropriate,
make revisions and reissue the proposal. The Parties shall meet as
necessary to discuss and finalize the proposed deadlines. All agreed-
upon deadlines shall be incorporated into the appropriate work
plans. If the Parties fail to agree within thirty (30) days on the
proposed deadlines, the matter shall immediately be submitted for
dispute resolution pursuant to Section 12 (Dispute Resolution). The
final deadlines established pursuant to this Subsection shall be
published by EPA, in conjunction with the State, and shall become an
Appendix to this Agreement.
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8.3 Within twenty-one (21) days of issuance of the Record of
Decision for any operable unit or for the final remedy, the Air Force
shall propose deadlines for completion of the following draft primary
documents:

(a) Remedial Design/Remedial Action (RD/RA) Workplans

(b) Remedial Designs (to include operation and
maintenance plans, and schedules for RA)

These deadlines shall be proposed, finalized and published using the
same procedures set forth in Subsection 8.2 above.

8.4 For any operable units not identified as of the effective
date of this Agreement, the Air Force shall propose deadlines for all
documents listed in Subsection 7.3(a)(1) through (7) (with the
exception of the Community Relations Plan) within twenty-one (21)
days of agreement on the proposed operable unit by all Parties.
These deadlines shall be proposed, finalized and published using the
same procedures set forth in Subsection 8.2, above.

8.5 The deadlines set forth in this Section, or to be established
as set forth in this Section, may be extended pursuant to Section 9
(Extensions).  The Parties recognize that one possible basis for
extension of the deadlines for completion of the Remedial
Investigation and Feasibility Study Reports is the identification of
significant new Site conditions during the performance of the
remedial investigation.

9. EXTENSIONS

9.1 Timetables, deadlines and schedules shall be extended
upon receipt of a timely request for extension and when good cause
exists for the requested extension. Any request for extension by a
Party shall be submitted to the other Parties in writing and shall
specify:

(a) The timetable, deadline or schedule that is sought to
be extended;

(b) The length of the extension sought;
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(c) The good cause(s) for the extension; and

(d) The extent to which any related timetable and
deadline or schedule would be affected if the extension were
granted.

9.2 Good cause exists for an extension when sought in regard
to:

(a) An event of Force Majeure;

(b) A delay caused by another Party's failure to meet
any requirement of this Agreement;

(c) A delay caused by the good faith invocation of
dispute resolution or the initiation of judicial action;

(d) A delay caused, or which is likely to be caused, by
the grant of an extension in regard to another timetable and deadline
or schedule;

(e) A delay caused by public comment periods or
hearings required under State law in connection with the State's
performance of this Agreement;

(f) Any work stoppage within the scope of Section 11
(Emergencies and Removals); or

(g) Any other event or series of events mutually agreed
to by the Parties as constituting good cause.

9.3 Absent agreement of the Parties with respect to the
existence of good cause, a Party may seek and obtain a determination
through the dispute resolution process that good cause exists.

9.4  Within seven days of receipt of a request for an extension
of a timetable, deadline or schedule, each receiving Party shall advise
the requesting Party in writing of the receiving Party's position on
the request. Any failure by a receiving Party to respond within the
7-day period shall be deemed to constitute concurrence with the
request for extension. If a receiving Party does not concur in the
requested extension, it shall include in its statement of
nonconcurrence an explanation of the basis for its position.
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9.5 If there is consensus among the Parties that the requested
extension is warranted, the Air Force shall extend the affected
timetable -and deadline or schedule accordingly. If there is no
consensus among the Parties as to whether all or part of the
requested extension is warranted, the timetable and deadline or
schedule shall not be extended except in accordance with a
determination resulting from the dispute resolution process.

9.6 Within seven days of receipt of a statement of
nonconcurrence with the requested extension, the requesting Party
may invoke dispute resolution.

9.7 A timely and good faith request by the Air Force for an
extension shall toll any assessment of stipulated penalties or
application for judicial enforcement of the affected timetable and
deadline or schedule until a decision is reached on whether the
requested extension will be approved. If dispute resolution is
invoked and the requested extension is denied, stipulated penalties
may be assessed and may accrue from the date of the original
timetable, deadline or schedule. Following the grant of an extension,
an assessment of stipulated penalties or an application for judicial
enforcement may be sought only to compel compliance with the
timetable and deadline or schedule as most recently extended.

10. FORCE MAJEURE

10.1 A Force Majeure shall mean any event arising from
causes beyond the control of a Party that causes a delay in or
prevents the performance of any obligation under this Agreement,
including, but not limited to, acts of God; fire; war; insurrection; civil
disturbance; explosion; unanticipated breakage or accident to
machinery, equipment or lines of pipe despite reasonably diligent
maintenance; adverse weather conditions that could not be
reasonably anticipated; unusual delay in transportation; restraint by
court order or order of public authority; inability to obtain, at
reasonable cost and after exercise of reasonable diligence, any
necessary authorizations, approvals, permits, or licenses due to action
or inaction of any governmental agency or authority other than the
Air Force; delays caused by compliance with applicable statutes or
regulations governing contracting, procurement or acquisition
procedures, despite the exercise of reasonable diligence; and
insufficient availability of appropriated funds which have been
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diligently sought. In order for Force Majeure based on insufficient
funding to apply to the Air Force, the Air Force shall have made
timely request for such funds as part of the budgetary process as set
forth in Section 15 (Funding). A Force Majeure shall also include any
strike or other labor dispute, whether or not within the control of the
Parties affected thereby. Force Majeure shall not include increased
costs or expenses of Response Actions, whether or not anticipated at
the time such Response Actions were initiated.

11. EMERGENCIES AND REMOVALS
11.1 Discovery and Notification.

If any Party discovers or becomes aware of an emergency or
other situation that may present an endangerment to public health,
welfare or the environment at or near the Site, which is related to or
may affect the work performed under this Agreement, that Party
shall immediately orally notify all other Parties. If the emergency
arises from activities conducted pursuant to this Agreement, the Air
Force shall then take immediate action to notify the appropriate
State and local agencies and affected members of the public.

11.2 Work Stoppage

In the event any Party determines that activities conducted
pursuant to this Agreement will cause or otherwise be threatened by
a situation described in Subsection 11.1, the Party may propose the
termination of such activities. If the Parties mutually agree, the
activities shall be stopped for such period of time as required to
abate the danger. In the absence of mutual agreement, the activities
shall be stopped in accordance with the proposal, and the matter
shall be immediately referred to the EPA Hazardous Waste
Management Division Director for a work stoppage determination in
accordance with Section 12.9. '

11.3 Removal Actions

(a) The provisions of this Section shall apply to all
removal actions as defined in CERCLA section 101(23), 42 U.S.C. §
9601(23) and Health and Safety Code section 25323, including all
modifications to, or extensions of, the ongoing removal actions, and
all new removal actions proposed or commenced following the
effective date of this Agreement.
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(b) Any removal actions conducted at the Site shall be
conducted in a manner consistent with this Agreement, CERCLA, the
NCP and Executive Order 12580.

(c) Nothing in this Agreement shall alter the Air Force's
authority with respect to removal actions conducted pursuant to
section 104 of CERCLA, 42 U.S.C. § 9604.

(d) Nothing in this Agreement shall alter any authority
the State or EPA may have with respect to removal actions conducted
at the Site.

(e) All reviews conducted by EPA and the State pursuant
to 10 US.C. § 2705(b)(2) will be expedited so as not to unduly
jeopardize fiscal resources of the Air Force for funding the removal
actions.

() If a Party determines that there may be an
endangerment to the public health or welfare or the environment
because of an actual or threatened release of a hazardous substance,
pollutant or contaminant at or from the Site, including but not
limited to discovery of contamination of a drinking water well at
concentrations that exceed any State or federal drinking water action
level or standards, the Party may request that the Air Force take
such response actions as may be necessary to abate such danger or
threat and to protect the public health or welfare or the
environment. Such actions might include provision of alternative
drinking water supplies or other response actions listed in CERCLA
section 101(23) or (24), or such other relief as the public interest
may require.

11.4 Notice and Opportunity to Comment.

(a) The Air Force shall provide the other Parties with
timely notice and opportunity to review and comment upon any
proposed removal action for the Site, in accordance with 10 U.S.C. §
2705(a) and (b). The Air Force agrees to provide the information
described below pursuant to such obligation.

(b) For emergency response actions, the Air Force shall

provide EPA and the State with notice in accordance with Subsection
11.1.  Such oral notification shall, except in the case of extreme
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emergencies, include adequate information concerning the Site
background, threat to the public health and welfare or the
environment (including the need for response), proposed actions and
costs (including a comparison of possible alternatives, means of
transportation of any hazardous substances off-site, and proposed
manner of disposal), expected change in the situation should no
action be taken or should action be delayed (including associated
environmental impacts), any important policy issues, and the Air
Force On-Scene Coordinator recommendations. Within forty-five (45)
days of completion of the emergency action, the Air Force will
furnish EPA and the State with an Action Memorandum addressing
the information provided in the oral notification, and any other
information required pursuant to CERCLA and the NCP, and in
accordance with pertinent EPA guidance, for such actions.

(c) For other removal actions, the Air Force will provide
EPA and the State with any information required by CERCLA, the
NCP, and in accordance with pertinent EPA guidance, such as the
Action Memorandum, the Engineering Evaluation/Cost Analysis (in
the case of non-time-critical removals) and, to the extent it is not
otherwise included, all information required to be provided in
accordance with paragraph (b) of this Subsection.

(d) All activities related to ongoing removal actions shall
be reported by the Air Force in the progress reports as described in
Section 19 (Remedial Project Managers).

11.5 Any dispute among the Parties as to whether a proposed
nonemergency response action is (a) properly considered a removal
action, as defined by 42 U.S.C. § 9601(23), or (b) consistent with the
final remedial action, shall be resolved pursuant to Section 12
(Dispute Resolution). Such dispute may be brought directly to the
DRC or the SEC at any Party's request. For purposes of this
Subsection 11.5, the term "nonemergency response action" includes,
but is not limited to, any removal action for which consultation, as
required by 10 U.S.C. § 2705, is practical, or any removal action
which has extended beyond one-hundred and twenty (120) days
from the initiation of the on-site removal activities.

11.6 The Parties shall first seek to resolve any dispute as to
whether the Air Force will take a removal action requested by any
Party under Subsection 11.3(f) through the dispute resolution
process contained in Section 12 (Dispute Resolution), but that process
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shall be modified for disputes on this specific subject matter in
accordance with Subsection 12.12. EPA and the State reserve any
and all rights each may have with regard to whether the Air Force
will take  a removal action requested by any Party pursuant to
Subsection 11.3(f) once the dispute resolution process specified in
this subsection is exhausted, and notwithstanding Subsection 31
(Covenant Not to Sue and Reservation of Rights).

12. DISPUTE RESOLUTION

12.1 Except as specifically set forth elsewhere in this
Agreement, if a dispute arises under this Agreement, the procedures
of this Section shall apply. This dispute resolution procedure may be
invoked by EPA, by the Air Force, or collectively by the Parties
representing the State of California as a unit. All Parties to this
Agreement shall make reasonable efforts to informally resolve
disputes at the Remedial Project Manager or immediate supervisor
level. If resolution cannot be achieved informally, the procedures of
this Section shall be implemented to resolve a dispute.

12.2 Within thirty (30) days after: (a) the receipt of a draft
final primary document pursuant to Section 7 (Consultation), or (b)
any action which leads to or generates a dispute, the disputing Party
shall submit to the Dispute Resolution Committee (DRC) a written
statement of dispute setting forth the nature of the dispute, the work
affected by the dispute, the disputing Party's position with respect to
the dispute and the technical, legal or factual information the
disputing Party is relying upon to support its position.

12.3 Prior to any Party's issuance of a written statement of a
dispute, the disputing Party shall engage the other Party in informal
dispute resolution among the Remedial Project Manager and/or their
immediate supervisors. During this informal dispute resolution
period the Parties shall meet as many times as are necessary to
discuss and attempt resolution of the dispute.

12.4 The DRC will serve as a forum for resolution of dispute for
which agreement has not been reached through informal dispute
resolution. The Parties shall each designate one individual and an
alternate to serve on the DRC. The individuals designated to serve on
the DRC shall be employed at the policy level Senior Executive
Service (SES) or equivalent or be delegated the authority to
participate on the DRC for the purposes of dispute resolution under
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this Agreement. The EPA representative on the DRC is the Deputy
Director for Superfund, Hazardous Waste Management Division, EPA
Region 9. The Air Force's designated member is the Director of DCS
Engineering and Services, Military Airlift Command. The DHS
representative is the Chief of the Site Mitigation Unit, Region 2. The
RWQCB representative is the Division Chief of the Toxics Cleanup
Division for the San Francisco Bay Region. Written notice of any

”'delegatibn of authority from a Party's designated representative on

_the DRC shall be. provided to all other Parties pursuant to the

procedures “of Section 21 (Notification).

12.5 Following elevation of a dispute to the DRC, the DRC shall
have twenty-one (21) days to unanimously resolve the dispute and
issue a written decision. If the DRC is unable to unanimously resolve
the dispute within this twenty-one (21) day period, the written
statement of dispute shall be. forwarded to the Senior Executive
Committee (SEC) for resolution within seven (7) days after the close
of the twenty-one (21) day resolution period.

12.6 The SEC will serve as the forum for resolution of disputes
for which agreement has not been reached by the DRC. The EPA
representative on the SEC is the Regional Administrator of EPA
Region 9. The Air Force's representative on the SEC is the Deputy
Assistant Secretary of the Air Force for Environment, Safety, and
Occupational Health. The DHS representative on the SEC is the
Regional Administrator, Region 2. The RWQCB representative on the
SEC is the Executive Officer for the San Francisco Bay Region. The SEC
members shall, as appropriate, confer, meet and exert their best
efforts to resolve the dispute and issue a written decision. If
unanimous resolution of the dispute is not reached within twenty-
one (21) days, EPA's Regional Administrator shall issue a written
position on the dispute. The Air Force or the State may, within
fourteen (14) days of the Regional Adminstrator's issuance of EPA's
position, issue a written notice elevating the dispute to the
Administrator of EPA for resolution in accordance with all applicable
laws and procedures. In the event the Air Force or the State elects
not to elevate the dispute to the Administrator within the designated
fourteen (14) day escalation period, the Air Force and the State shall
be deemed to have agreed with the Regional Administrator's written
position with respect to the dispute.

12.7 Upon escalation of a dispute to the Administrator of EPA
pursuant to Subsection 12.6 above, the Administrator will review
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and resolve the dispute within twenty-one (21) days. Upon request,
and prior to resolving the dispute, the EPA Administrator shall meet
and confer with the Air Force's Secretariat Representative, DHS Chief
Deputy Director, and RWQCB's Executive Officer to discuss the issue(s)
under dispute. Upon resolution, the Administrator shall provide the
Air Force and the State with a written final decision setting forth
resolution of the dispute. The duties of the Administrator set forth in
this Section shall not be delegated.

12.8 The pendency of any dispute under this Section shall not
affect any Party's responsibility for timely performance of the work
required by this Agreement, except that the time period for
completion of work affected by such dispute shall be extended for a
period of time usually not to exceed the actual time taken to resolve
any good faith dispute in accordance with the procedures specified
herein. All elements of the work required by this Agreement which
are not affected by the dispute shall continue and be completed in
accordance with the applicable timetable and deadline or schedule.

12.9 When dispute resolution is in progress, work affected by
the dispute will immediately be discontinued if the Hazardous Waste
Management Division Director for EPA Region 9 requests, in writing,
that work related to the dispute be stopped because, in EPA's
opinion, such work is inadequate or defective, and such inadequacy
or defect is likely to yield an adverse effect on human health or the
environment, or is likely to have a substantial adverse effect on the
remedy selection or implementation process. The State may request
the EPA Hazardous Waste Management Division Director to order
work stopped for the reasons set out above. To the extent possible,
the Party seeking a work stoppage shall consult with the other
Parties prior to initiating a work stoppage request. After work
stoppage, if a Party believes that the work stoppage is inappropriate
or may have potential significant adverse impacts, the Party may
meet with the other Parties to discuss the work stoppage. Following
this meeting, and further considerations of this issue the EPA
Hazardous Waste Management Division Director will issue, in writing,
a final decision with respect to the work stoppage. The final written
decision of the EPA Hazardous Waste Management Division Director
may immediately be subject to formal dispute resolution. Such
dispute may be brought directly to either the DRC or the SEC, at the
discretion of the Party requesting dispute resolution.
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12.10 Within twenty-one (21) days of resolution of a dispute
pursuant to the procedures specified in this Section, the Air Force
shall incorporate the resolution and final determination into the
appropriate plan, schedule or procedures and proceed to implement
this Agreement according to the amended plan, schedule or
procedures.

12.11 Except as provided in Subsection 31.2, resolution of a
dispute pursuant to this Section of the Agreement constitutes a final
resolution of any dispute arising under this Agreement. All Parties
shall abide by all terms and conditions of any final resolution of
dispute obtained pursuant to this Section of this Agreement.

12.12 The following modified dispute resolution procedure
shall only apply to disputes arising under Subsection 11.6,
concerning a decision by the Air Force to not undertake a removal
action as requested under Subsection 11.3(f). This provision shall
apply to such disputes in lieu of the procedures specified in
Subsections 12.5, 12.6 and 12.7.

(a) For purposes of this modified dispute resolution
procedure, the EPA and State representatives on the Dispute
Resolution Committee (DRC) and Senior Executive Committee (SEC)
shall remain the same as in Subsections 12.4 and 12.6, while the Air
Force member of the DRC shall be the Director of Environmental
Management, Military Airlift Command, and the Air Force member of
the SEC shall be the Deputy Chief of Staff For Engineering and
Services, Military Airlift Command].

(b) After submission of a Subsection 11.6 matter to
dispute, as described in Subsection 12.2, the DRC shall handle the
dispute under the procedure described in Subsection 12.5, except
that the DRC shall have ten (10) days rather than twenty one (21)
days to unanimously resolve the dispute, and shall forward an
unresolved dispute to the SEC within four (4) days rather than seven
(7) days.

(c) If agreement is not reached by the DRC, the SEC
members shall, as appropriate, confer, meet and exert their best
efforts to resolve the dispute and issue a written decision. If
unanimous resolution of the dispute is not reached in seven (7) days,
the Air Force SEC member shall issue a written position on the
dispute. EPA or the State may, within four (4) days of the issuance
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of the Air Force SEC member's position, issue a written notice
elevating the dispute to the Deputy Assistant Secretary of the Air
Force for Environment, Safety, and Occupational Health (currently
designated SAF/MIQ), for resolution in accordance with all applicable
laws and procedures. In the event EPA or the State elects not to
elevate the dispute to SAF/MIQ within the designated four (4) day
elevation period, EPA and the State shall be deemed to have agreed
with the Air Force SEC member's written position with respect to the
dispute.

(d) Upon escalation of a dispute to SAF/MIQ pursuant
to Subsection 12.12(c), above, SAF/MIQ will review and seek to
resolve the dispute in a manner acceptable to all Parties within
seven (7) days. Upon request, and prior to issuing a recommended
resolution, SAF/MIQ shall meet and confer with the EPA
Administrator's Representative, the DHS Chief Deputy Director, and
the RWQCB Executive Officer to discuss the issue under dispute.
SAF/MIQ shall provide EPA and the State with a proposed resolution
of the dispute. In the event EPA or the State does not concur with
the SAF/MIQ proposed resolution of the dispute, such
nonconcurrence will be transmitted in writing to SAF/MIQ within
seven (7) days of receipt of his/her issuance of the proposed
resolution. Failure to transmit such nonconcurrence will be presumed
to signify concurrence. If EPA or the State does not concur, such
agency will retain any right it possesses with regard to the issue
raised in the dispute under Subsection 11.6.

12.13 For the purposes of the dispute resolution process, and
other decisions of the Parties that may be taken to dispute
resolution, the Parties agree as follows:

(a) DHS and RWQCB, as agencies of the State of California,
will jointly designate which of the two agencies shall voice the State's
position for various issues and subjects, and which of the two
agencies shall voice the State's position for all other issues or subjects
which have not been specifically designated. DHS and RWQCB shall
provide EPA and the Air Force with an initial designation in writing
within 30 days after the execution of this Agreement. This initial
designation is subject to modification by DHS and RWQCB. DHS and
RWQCB shall notify EPA and the Air Force in writing of such
modification within 10 days after the modification is made.
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(b) DHS and RWQCB shall represent the State with a
single voice, as designated in accordance with Subsection 12.13(a)
above, throughout the dispute resolution process (Section 12) and in
all decisions of the Parties which may be taken to dispute resolution,
including but not limited to the following:

(1) Invocation of dispute resolution for Draft Final
Primary Documents (Subsection 7.8);

(2) Subsequent modification of final documents
(Subsection 7.10);

(3) Agreement on deadlines (Section 8);
(4) Extension of deadlines (Section 9);
(5) Work stoppage (Subsection 11.2);

(6) Enforcement of the terms of this Agreement
(Subsection 13.5);

(7) Termination of the Agreement (Section 30);
(8) State support services (Section 34);
(9) State participation contingency (Section 35);

(10) Effective date and public comment (Section
36).

13. ENFORCEABILITY
13.1 The Parties agree that:

(a) Upon the effective date of this Agreement, any
standard, regulation, condition, requirement or order which has
become effective under CERCLA and is incorporated into this
Agreement is enforceable by any person pursuant to CERCLA section
310, and any violation of such standard, regulation, condition,
requirement or order will be subject to civil penalties under CERCLA
sections 310(c) and 109;
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(b) All timetables or deadlines associated with the RI/FS
shall be enforceable by any person pursuant to CERCLA section 310,
and any violation of such timetables or deadlines will be subject to
civil penalties under CERCLA sections 310(c) and 109;

(c) All terms and conditions of this Agreement which
relate to remedial actions, including corresponding timetables,
deadlines or schedules, and all work associated with remedial
actions, shall be enforceable by any person pursuant to CERCLA
section 310(c), and any violation of such terms or conditions will be
subject to civil penalties under CERCLA sections 310(c) and 109; and

(d) Any final resolution of a dispute pursuant to Section
12 (Dispute Resolution) of this Agreement which establishes a term,
condition, timetable, deadline or schedule shall be enforceable by
any person pursuant to CERCLA section 310(c), and any violation of
such terms, condition, timetable, deadline or schedule will be subject
to civil penalties under CERCLA sections 310(c) and 109.

13.2 Nothing in this Agreement shall be construed as
authorizing any person to seek judicial review of any action or work
where review is barred by any provision of CERCLA including
CERCLA section 113(h).

13.3  Nothing in this Agreement shall be construed as a
restriction or waiver of any rights the EPA or the State may have
under CERCLA and applicable State law, including but not limited to
any rights under sections 113 and 310, 42 U.S.C. § 9613 and 9659.
The Air Force does not waive any rights it may have under CERCLA
section 120, SARA section 211 and Executive Order 12580.

13.4 The Parties agree to exhaust their rights under Section 12
(Dispute Resolution) prior to exercising any rights to judicial review
that they may have.

13.5 The Parties agree that all Parties shall have the right to
enforce the terms of this Agreement.

14. STIPULATED PENALTIES
14.1 In the event that the Air Force fails to submit a primary

document listed in Section 7 (Consultation) to EPA and the State
pursuant to the appropriate timetable or deadline, established
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pursuant to Section 8 (Deadlines), in accordance with the
requirements of this Agreement, or fails to comply with a term or
condition of this Agreement which relates to an operable unit or final
remedial action, EPA may assess a stipulated penalty against the Air
Force. The State may also recommend to EPA that a stipulated
penalty be assessed. A stipulated penalty may be assessed in an
amount not to exceed $5,000 for the first week (or part thereof), and
$10,000 for each additional week (or part thereof) for which a failure
set forth in this Subsection occurs.

14.2 Upon determining that the Air Force has failed in a
manner set forth in Subsection 14.1, EPA shall so notify the Air Force
in writing. If the failure in question is not already subject to dispute
resolution at the time such notice is received, the Air Force shall
have fifteen (15) days after receipt of the notice to invoke dispute
resolution on the question of whether the failure did in fact occur.
The Air Force shall not be liable for the stipulated penalty assessed
by EPA if the failure is determined, through the dispute resolution
process, not to have occurred. No assessment of a stipulated penalty
shall be final until the conclusion of dispute resolution procedures
related to the assessment of the stipulated penalty.

14.3 The annual reports required by CERCLA section 120(e)(5),
42 U.S.C. § 9620(e)(5), shall include, with respect to each final
assessment of a stipulated penalty against the Air Force under this
Agreement, each of the following:

(a) The Federal Facility responsible for the failure;

(b) A statement of the facts and circumstances giving
rise to the failure;

(c) A statement of any administrative or other corrective
action taken at the relevant Federal Facility, or a statement of why
such measures were determined to be inappropriate;

(d) A statement of any additional action taken by or at
the Federal Facility to prevent recurrence of the same type of failure;
and

(e) The total dollar amount of the stipulated penalty
assessed for the particular failure.
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14.4  Stipulated penalties assessed pursuant to this Section
shall be payable to the Hazardous Substances Response Trust Fund
only in the manner and to the extent expressly provided for in acts
authorizing funds for, and appropriations to, the DOD. EPA and the
State agree, to the extent allowed by law, to divide equally any
stipulated penalties paid on behalf of Travis AFB with fifty (50)
percent allocated to the EPA Hazardous Substance Response Trust
Fund and fifty (50) percent allocated to the DHS and RWQCB.

145 In no event shall this Section give rise to a stipulated
penalty in excess of the amount set forth in CERCLA section 109, 42
U.S.C. § 9609.

14.6 This Section shall not affect the Air Force's ability to
obtain an extension of a timetable, deadline or schedule pursuant to
Section 9 (Extensions).

14.7 Nothing in this Agreement shall be construed to render
any officer or employee of the Air Force personally liable for the
payment of any stipulated penalty assessed pursuant to this Section.

15. FUNDING

15.1 It is the expectation of the Parties to this Agreement that
all obligations of the Air Force arising under this Agreement will be
fully funded. The Air Force agrees to seek sufficient funding through
the DOD budgetary process to fulfill its obligations under this
Agreement.

15.2 In accordance with CERCLA section 120 (e)(5)(B), 42 U.S.C.
§ 9620 (e)(5)(B), the Air Force shall include, in its submission to the
Department of Defense annual report to Congress, the specific cost
estimates and budgetary proposals associated with the
implementation of this Agreement.

15.3 Any requirement for the payment or obligation of funds,
including stipulated penalties, by the Air Force established by the
terms of this Agreement shall be subject to the availability of
appropriated funds, and no provision herein shall be interpreted to
require obligation or payment of funds in violation of the Anti-
Deficiency Act, 31 U.S.C. § 1341. In cases where payment or
obligation of funds would constitute a violation of the Anti-Deficiency
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Act, the dates established requiring the payment or obligation of
such funds shall be appropriately adjusted.

15.4 If appropriated funds are not available to fulfill the Air
Force's obligations under this Agreement, EPA and the State reserve
the right to initiate an action against any other person, or to take any
response action, which would be appropriate absent this Agreement.

15.5 Funds authorized and appropriated annually by Congress
under the "Environmental Restoration, Defense” appropriation in the
Department of Defense Appropriation Act and allocated by the
Deputy Assistant Secretary of Defense for Environment to the Air
Force will be the source of funds for activities required by this
Agreement consistent with section 211 of CERCLA, 10 U.S.C. Chapter
160. However, should the Environmental Restoration, Defense
appropriation be inadequate in any year to meet the total Air Force
CERCLA implementation requirements, the DOD shall employ and the
Air Force shall follow a standardized DOD prioritization process which
allocates that year's appropriations in a manner which maximizes the
protection of human health and the environment. A standardized
DOD prioritization model shall be developed and utilized with the
assistance of EPA and the states.

16. EXEMPTIONS

16.1 The obligation of the Air Force to comply with the
provisions of this Agreement may be relieved by:

(a) A Presidential order of exerhption issued pursuant to
the provisions of CERCLA section 120()(1), 42 U.S.C. § 9620(j)(1), or
RCRA section 6001, 42 U.S.C. § 6961; or

(b) The order of an appropriate court.
16.2 The State reserves any statutory right it may have to
challenge any Presidential Order relieving the Air Force of its

obligations to comply with this Agreement.

17. STATUTORY COMPLIANCE/RCRA-CERCLA INTEGRATION
17.1 The Parties intend to integrate the Air Force's CERCLA

response obligations and RCRA corrective action obligations which
relate to the release(s) of hazardous substances, hazardous wastes,
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pollutants or contaminants covered by this Agreement into this
comprehensive Agreement. Therefore, the Parties intend that
activities covered by this Agreement will achieve compliance with
CERCLA, 42 US.C. § 9061 et. seq.; to satisfy the corrective action
requirements of RCRA section 3004(u) & (v), 42 U.S.C. § 6924(u) &
(v), for a RCRA permit, and RCRA section 3008(h), 42 U.S.C. § 6928
(h), for interim status facilities; and to meet or exceed all applicable
or relevant and appropriate federal and State laws and regulations,
to the extent required by CERCLA section 121, 42 U.S.C. § 9621.

17.2 Based upon the foregoing, the Parties intend that any
remedial action selected, implemented and completed under this
Agreement will be protective of human health and the environment
such that remediation of releases covered by this Agreement shall
obviate the need for further corrective action under RCRA (i.e., no
further corrective action shall be required). The Parties agree that
with respect to releases of hazardous waste covered by this
Agreement, RCRA shall be considered an applicable or relevant and
appropriate requirement pursuant to CERCLA section 121, 42 U.S.C. §
9621.

17.3 The Parties recognize that the requirement to obtain
permits for response actions undertaken pursuant to this Agreement
shall be as provided for in CERCLA and the NCP. The Parties
recognize that ongoing activities outside the scope of this Agreement
at Travis AFB may require the issuance of permits under federal and
State laws. This Agreement does not affect the requirements, if any,
to obtain such permits. However, if a permit is issued to the Air Force
for ongoing hazardous waste management activities at the Site, the
issuing party shall reference and incorporate in a permit condition
any appropriate provision, including appropriate schedules (and the
provision for extension of such schedules), of this Agreement into
such permit. The Parties intend that any judicial review of any
permit condition which references this Agreement shall, to the extent
authorized by law, only be reviewed under the provisions of CERCLA.

18. REMEDIAL PROJECT MANAGERS

18.1 On or before the effective date of this Agreement, EPA,
the Air Force, DHS and RWQCB shall each designate a Remedial
Project Manager and an alternate (each hereinafter referred to as
Remedial Project Manager), for the purpose of overseeing the
implementation of this agreement. The Remedial Project Managers
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shall be responsible on a daily basis for assuring proper
implementation of the RI/FS and the RD/RA in accordance with the
terms of the Agreement. In addition to the formal notice provisions
set forth in Section 21 (Notification), to the maximum extent possible,
communications among the Air Force, EPA, and the State on all
documents, including reports, comments, and other correspondence
concerning the activities performed pursuant to this Agreement,
shall be directed through the Remedial Project Managers.

18.2 The Air Force, EPA, DHS, and RWQCB may change their
respective Remedial Project Managers. The other Parties shall be
notified in writing within five days of the change.

18.3 The Remedial Project Managers shall meet to discuss
progress as described in Subsection 7.5. Although the Air Force has
ultimate responsibility for meeting its respective deadlines or
schedule, the Remedial Project Managers shall assist in this effort by
consolidating the review of primary and secondary documents
whenever possible, and by scheduling progress meetings to review
reports, evaluate the performance of environmental monitoring at
the Site, review RI/FS or RD/RA progress, discuss target dates for
elements of the RI/FS to be conducted in the following one hundred
and eighty (180) days, resolve disputes, and adjust deadlines or
schedules. At least one week prior to each scheduled progress
meeting, the Air Force will provide to the other Parties a draft
agenda and summary of the status of the work subject to this
Agreement. Unless the Remedial Project Managers agree otherwise,
the minutes of each progress meeting, with the meeting agenda and
all documents discussed during the meeting (which were not
previously provided) as attachments, shall constitute a progress
report, which will be sent to all Remedial Project Managers within
ten business days after the meeting ends. If an extended period
occurs between Remedial Project Manager progress meetings, the
Remedial Project Managers may agree that the Air Force shall
prepare an interim progress report and provide it to the other
Parties. The report shall include the information that would
normally be discussed in a progress meeting of the RPMs. Other
meetings shall be held more frequently upon request by any
Remedial Project Manager.
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18.4 The authority of the Remedial Project Managers shall
include, but is not limited to:

" (a) Taking samples and ensuring that sampling and other
field work is performed in accordance with the terms of any final
work plan and QAPP;

(b) Observing, and taking photographs and making such
other reports on the progress of the work as the Remedial Project
Managers deem appropriate, subject to the limitations set forth in
Section 25 (Access to Federal Facility) hereof;

(c) Reviewing records, files and documents relevant to
the work performed;

(d) Determining the form and specific content of the
Remedial Project Manager meetings and of progress reports based on
such meetings; and

(e) Recommending and requesting minor field
modifications to the work to be performed pursuant to a final work
plan, or in techniques, procedures, or design utilized in carrying out
such work plan.

(f) The authority vested by the National Contingency
Plan, Section 300.120(b)(1), in the Air Force RPM as On Scene
Coordinator and Remedial Project Manager, which will be exercised
in consultation with the EPA and State RPMs and in accordance with
the procedures specified in this Agreement.

18.5 Any minor field modification proposed by any Party
pursuant to this Section must be approved orally by all Parties'
Remedial Project Managers to be effective. The Air Force Remedial
Project Manager will make a contemporaneous record of such
modification and approval in a written log, and a copy of the log
entry will be provided as part of the next progress report. Even after
approval of the proposed modification, no Remedial Project Manager
will require implementation by a government contractor without
approval of the appropriate Government Contracting Officer.

18.6 The Remedial Project Manager for the Air Force shall be

responsible for day-to-day field activities at the Site. The Air Force
Remedial Project Manager or other designated employee of Travis
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AFB shall be present at the Site or reasonably available to supervise
work during all hours of work performed at the Site pursuant to this
Agreement. For all times that such work is being performed, the Air
Force Remedial Project Manager shall inform the command post at
Travis AFB of the name and telephone number of the designated
employee responsible for supervising the work.

18.7 The Remedial Project Managers shall be reasonably
available to consult on work performed pursuant to this Agreement
and shall make themselves available to each other for the pendency
of this Agreement. The absence of EPA, the State, or Air Force
Remedial Project Managers from the facility shall not be cause for
work stoppage of activities taken under this Agreement.

19. PERMITS

19.1 The Parties recognize that under sections 121(d) and
121(e)(1) of CERCLA, 42 U.S.C. § 9621(d) and 9621(e)(1), and the
NCP, portions of the response actions called for by this Agreement
and conducted entirely on-site are exempted from the procedural
requirement to obtain a federal, State, or local permit but must
satisfy all the applicable or relevant and appropriate federal and
State standards, requirements, criteria, or limitations which would
have been included in any such permit.

19.2 This Section is not intended to relieve the Air Force from
any and all regulatory requirements, including obtaining a permit,
whenever it proposes a response action involving either the
movement of hazardous substances, pollutants, or contaminants off-
site, or the conduct of a response action off-site.

19.3 The Air Force shall notify EPA and the State in writing of
any permit required for off-site activities as soon as it becomes
aware of the requirement. The Air Force agrees to obtain any
permits necessary for the performance of any work under this
Agreement. Upon request, the Air Force shall provide EPA and the
State copies of all such permit applications and other documents
related to the permit process. Copies of permits obtained in
implementing this Agreement shall be appended to the appropriate
submittal or progress report. Upon request by the Air Force
Remedial Project Manager, the Remedial Project Managers of EPA
and the State will assist Travis AFB to the extent feasible in obtaining
any required permit.
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20. QUALITY ASSURANCE

20.1' In order to provide quality assurance and maintain
quality control regarding all field work and sample collection
performed pursuant to this Agreement, the Air Force agrees to
designate a Quality Assurance Officer (QAO) who will ensure and
document that all work is performed in accordance with approved
work plans, sampling plans -and QAPPs. The QAO shall maintain for
inspection a log of quality assurance field activities and provide a
copy to the Parties upon request.

20.2 To ensure compliance with the QAPP, the Air Force shall
arrange for access, upon request by EPA or the State, to all
laboratories performing analysis on behalf of the Air Force pursuant
to this Agreement.

21. NOTIFICATION

21.1 All Parties shall transmit primary and secondary
documents, and comments thereon, and all notices required herein
by next day mail, hand delivery, or facsimile. Time limitations shall
commence upon receipt.

21.2 Transmittals to the individual Parties pursuant to this
Agreement shall be sent to the addresses specified by the Parties.
Initially these shall be as follows:

Marlon Mezquita

Remedial Project Manager, Travis AFB

U.S. Environmental Protection Agency, Region 9
Hazardous Waste Management Division, H-7-3
1235 Mission Street

San Francisco, CA 94103;

and

Mark Malinowski

California Department of Health Services
Toxic Substances Control Program
Region 2, Site Mitigation Unit

700 Heinz Street, Building F

Berkeley, CA 94710
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and

Vijay Patel
 Remedial Project Manager, Travis AFB
~~ San Francisco Bay Regional Water Quality Control Board

Mark Sandy

IRP Remedial Project Manager
60 CSG/DEV

Travis AFB, CA 94535-5000

21.3  All routine correspondence may be sent via first class
mail to the above addressees.

22. DATA AND DOCUMENT AVAILABILITY

22.1 Each Party shall make all sampling results, test results or
other data or documents generated through the implementation of
this Agreement available to the other Parties. All quality assured
data shall be supplied within sixty (60) days of its collection. If the
quality assurance procedure is not completed within sixty (60) days,
raw data or results shall be submitted within the sixty (60) day
period and quality assured data or results shall be submitted as soon
as they become available.

22.2 The sampling Party's Remedial Project Manager shall
notify the other Parties’ Remedial Project Managers not less than 10
days in advance of any sample collection. If it is not possible to
provide 10 days prior notification, the sampling Party's Remedial
Project Manager shall notify the other Remedial Project Managers as
soon as possible after becoming aware that samples will be collected.
Each Party shall allow, to the extent practicable, split or duplicate
samples to be taken by the other Parties or their authorized
representatives.
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23. RELEASE OFRECORDS

23.1 The Parties may request of one another access to or a
copy of any record or document relating to this Agreement or the
IRP. If the Party that is the subject of the request (the originating
Party) has the record or document, that Party shall provide access to
or a copy of the record or document; provided, however, that no
access to or copies of records or documents need be provided if they
are subject to claims of attorney-client privilege, attorney work
product, deliberative process, enforcement confidentiality, or
properly classified for national security under law or executive
order.

23.2 Records or documents identified by the originating Party
as confidential pursuant to other non-disclosure provisions of the
Freedom of Information Act, 5 U.S.C. § 552, or the California Public
Records Act, section 6250, et.seq. of the California Government Code,
shall be released to the requesting Party, provided the requesting
Party states in writing that it will not release the record or document
to the public without prior approval of the originating Party or after
opportunity to consult and, if necessary, contest any preliminary
decision to release a document, in accordance with applicable
statutes and regulations. Records or documents which are provided
to the requesting Party and which are not identified as confidential
may be made available to the public without further notice to the
originating Party. -

23.3 The Parties will not assert one of the above exemptions,
including any available under the Freedom of Information Act or
California Public Records Act, even if available, if no governmental
interest would be jeopardized by access or release as determined
solely by that Party.

23.4  Subject to section 120(j)(2) of CERCLA, 42 U.S.C. §
9620(j)(2), any documents required to be provided by Section 7
(Consultation), and analytical data showing test results will always be
releasable and no exemption shall be asserted by any Party.

23.5 This Section does not change any requirement regarding

press releases in Section 26 (Public Participation and Community
Relations).
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23.6 A determination not to release a document for one of the
reasons specified above shall not be subject to Section 12 (Dispute
Resolution). Any Party objecting to another Party's determination
may pursue the objection through the determining Party's appeal
procedures.

24. PRESERVATION OF RECORDS

24.1 Despite any document retention policy to the contrary,
the Parties shall preserve, during the pendency of this Agreement
and for a minimum of ten years after its termination, all records and
documents contained in the Administrative Record and any
additional records and documents retained in the ordinary course of
business which relate to the actions carried out pursuant to this
Agreement. After this ten year period, each Party shall notify the
other Parties at least 45 days prior to destruction of any such
documents. Upon request by any Party, the requested Party shall
make available such records or copies of any such records, unless
withholding is authorized and determined appropriate by law.

25. ACCESS TO FEDERAL FACILITY

25.1 Without limitations on any authority conferred on EPA or
the State by statute or regulation, EPA, the State or their authorized
representatives, shall be allowed to enter Travis AFB at reasonable
times for purposes consistent with the provisions of the Agreement,
subject to any statutory and regulatory requirements necessary to
protect national security or mission essential activities. Such access
shall include, but not be limited to, reviewing the progress of the Air
Force in carrying out the terms of this Agreement; ascertaining that
the work performed pursuant to this Agreement is in accordance
with approved work plans, sampling plans and QAPPs; and
conducting such tests as EPA, the State, or the Remedial Project
Managers deem necessary.

25.2 The Air Force shall honor all reasonable requests for
access by the EPA or the State, conditioned upon presentation of
proper credentials. The Air Force Remedial Project Manager will
provide briefing information, coordinate access and escort to
restricted or controlled-access areas, arrange for base passes and
coordinate any other access requests which arise.
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25.3 EPA and the State shall provide reasonable notice to the
Air Force Remedial Project Manager to request any necessary €scOrts.
EPA and the State shall not use any camera, sound recording or other
recording” device at Travis AFB without the permission of the Air
Force Remedial Project Manager. The Air Force shall not
unreasonably withhold such permission.

25.4 The access by EPA and the State, granted in Subsection
25.1 of this Section, shall be subject to those regulations necessary to
protect national security or mission essential activities. Such
regulation shall not be applied so as to unreasonably hinder EPA or
the State from carrying out their responsibilities and authority
pursuant to this Agreement. In the event that access requested by
cither EPA or the State is denied by the Air Force, the Air Force shall
provide an explanation within 48 hours of the reason for the denial,
including reference to the applicable regulations, and, upon request,
a copy of such regulations. The Air Force shall expeditiously make
alternative arrangements for accommodating the requested access.
The Parties agree that this Agreement is subject to CERCLA section
120(j), 42 U.S.C. § 9620(j), regarding the issuance of Site Specific
Presidential Orders as may be necessary to protect national security.

25.5 If EPA or the State requests access in order to observe a
sampling event or other work being conducted pursuant to this
Agreement, and access is denied or limited, the Air Force agrees to
reschedule or postpone such sampling or work if EPA or the State so
requests, until such mutually agreeable time when the requested
access is allowed. The Air Force shall not restrict the access rights of
the EPA or the State to any greater extent than the Air Force restricts
the access rights of its contractors performing work pursuant to this
Agreement.

25.6 All Parties with access to Travis AFB pursuant to this
Section shall comply with all applicable health and safety plans.

25.7. To the extent the activities pursuant to this Agreement
must be carried out on other than Air Force property, the Air Force
shall use its best efforts, including its authority under CERCLA section
104, to obtain access agreements from the owners which shall
provide reasonable access for the Air Force, EPA, and the State and
their representatives. The Air Force may request the assistance of
the State in obtaining such access, and upon such request, the State
will use its best efforts to obtain the required access. In the event
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that the Air Force is unable to obtain such access agreements, the Air
Force shall promptly notify EPA and the State.

25.8 With respect to non-Air Force property on which
monitoring wells, pumping wells, or other response actions are to be
located,the Air Force shall use its best efforts to ensure that any
access agreements shall provide for the continued right of entry for
all Parties for the performance of such remedial activities. In
addition, any access agreement shall provide that no conveyance of
title, easement, or other interest in the property shall be
consummated without the continued right of entry.

25.9 Nothing in this Section shall be construed to limit EPA's
and the State’s full right of access as provided in 42 U.S.C. § 9604(e)
and California Health and Safety Code section 25185, except as that
right may be limited by 42 U.S.C. § 9620(j)(2), Executive Order
12580, or other applicable national security regulations or federal
law.

26. PUBLIC PARTICIPATION AND COMMUNITY RELATIONS

26.1 The Parties agree that any proposed removal actions and
remedial action alternative(s) and plan(s) for remedial action at the
Site arising out of this Agreement shall comply with the
administrative record and public participation requirements of
CERCLA sections 113(k) and 117, 42 U.S.C. § 9313(k) and 9617,
relevant community relations provisions in the NCP, EPA guidances,
and, to the extent they may apply, State statutes and regulations.
The State agrees to inform the Air Force of all State requirements
which it believes pertain to public participation. The provisions of
this Section shall be carried -out in a manner consistent with, and
shall fulfill the intent of, Section 17 (Statutory Compliance/RCRA-
CERCLA Integration).

26.2 The Air Force shall develop and implement a community
relations plan (CRP) addressing the environmental activities and
elements of work undertaken by the Air Force.

26.3 The Air Force shall establish and maintain an
administrative record at a place, at or near the Federal Facility,
which is freely accessible to the public, which record shall provide
the documentation supporting the selection of each response action.
The administrative record shall be established and maintained in

Page 46

-



Travis AFB Federal Facility Agreement

accordance with relevant provisions in CERCLA, the NCP, and EPA
guidances. A copy of each document placed in the administrative
record, not already provided, will be provided by the Air Force to the
other Parties. The administrative record developed by the Air Force
shall be updated and new documents supplied to the other Parties on
at least a quarterly basis. An index of documents in the
administrative record will accompany each update of the
administrative record. '

26.4 Except in case of an emergency, any Party issuing a press
release with reference to any of the work required by this
Agreement shall advise the other Parties of such press release and
the contents thereof, at least 48 hours prior to issuance.

27. FIVE YEAR REVIEW

27.1 Consistent with 42 U.S.C. § 9621(c) and in accordance
with this Agreement, if the selected remedial action results in any
hazardous substances, pollutants or contaminants remaining at the
Site, the Parties shall review the remedial action program at least
every five (5) years after the initiation of the final remedial action to
assure that human health and the environment are being protected
by the remedial action being implemented.

27.2 If, upon such review, any of the Parties proposes
additional work or modification of work, such proposal shall be
handled under Subsection 7.10 of this Agreement.

27.3 To synchronize the five-year reviews for all operable
units and final remedial actions, the following procedure will be
used: Review of operable units will be conducted every five years
counting from the initiation of the first operable unit, until initiation
of the final remedial action for the Site. At that time a separate
- review for all operable units shall be conducted. Review of the final
remedial action (including all operable units) shall be conducted
every five years, thereafter. '

28. TRANSFER OF REAL PROPERTY

28.1 The Parties recognize that the Department of Defense
shall retain liability in accordance with CERCLA Section 107, 42 U.S.C.
§ 9607, notwithstanding any change in ownership of the real
property comprising the Federal Facility. The Air Force shall not
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transfer any real property comprising the Federal Facility except in
compliance with section 120(h) of CERCLA, 42 U.S.C. § 9620(h). Prior
to any transfer of any portion of the real property comprising the
Federal Facility which includes either (a) an area within which any
release of hazardous substance has come to be located, or (b) any
other property which is necessary for performance of the remedial
action, the Air Force shall give written notice of that condition to the
recipient of the property; and at least thirty (30) days prior to any
such transfer, the Air Force shall notify all Parties of the transfer of
any real property subject to this Agreement and the provisions made
for any additional remedial actions, if required.

28.2 Until six months following the effective date of the final
regulations implementing CERCLA section 120(h)(2), 42 U.S.C. §
9620(h)(2), the Air Force agrees to comply with the most recent
version of the regulations as proposed and ‘all other substantive and
procedural provisions of CERCLA section 120(h) and Subsection 28.1
of this Section.

29. AMENDMENT OR MODIFICATION OF AGREEMENT

29.1 This Agreement can be amended or modified solely upon
written consent of all Parties. Such amendments or modifications
may be proposed by any Party and shall be effective the third
business day following the day the last Party to sign the amendment
or modification sends its notification of signing to the other Parties.
The Parties may agree to a different effective date.

30. TERMINATION OF THE AGREEMENT .

30.1 At the completion of the remedial action, the Air Force
shall prepare a Project Closeout Report certifying that all
requirements of this Agreement have been completed. The
provisions of this Agreement shall be deemed satisfied and
terminated upon receipt by the Air Force of written notice from EPA,
with concurrence of the State, that the Air Force has demonstrated
that all the terms of this Agreement have been completed. If EPA
denies or otherwise fails to grant a termination notice within 90 days
of receiving a written Air Force request for such notice, EPA shall
provide a written statement of the basis for its denial and describe
the Air Force actions which, in the view of EPA, would be a
satisfactory basis for granting a notice of completion. Such denial
shall be subject to dispute resolution.
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30.2 This provision shall not affect the requirements for
periodic review at maximum five year intervals of the efficacy of the
remedial "actions.

31. COVENANT NOT TO SUE AND RESERVATION OF RIGHTS

31.1 In consideration for the Air Force's compliance with this
Agreement, and based on the information known to the Parties or
reasonably available on the effective date of this Agreement, EPA,
the Air Force, and the State agree that compliance with this
Agreement shall stand in lieu of any administrative, legal, and
equitable remedies against the Air Force available to them regarding
the releases or threatened releases of hazardous substances including
hazardous wastes, pollutants or contaminants at the Site which are
the subject of any RI/FS conducted pursuant to this Agreement and
which have been or will be adequately addressed by the remedial
actions provided for under this Agreement.

31.2 Notwithstanding this Section, or any other Section of this
Agreement, the State shall retain any statutory right it may have to
obtain judicial review of any final decision of the EPA on selection of
remedial action pursuant to any authority the State may have under
CERCLA, including sections 121(e)(2), 121(f), 310, and 113.

32. OTHER CLAIMS

32.1 Nothing in this Agreement shall constitute or be
construed as a bar or release from any claim, cause of action or
demand in law or equity by or against any person, firm, partnership
or corporation not a signatory to this Agreement for any liability it
may have arising out of or relating in any way to the generation,
storage, treatment, handling, transportation, release, or disposal of
any hazardous substances, hazardous waste, pollutants, or
contaminants found at, taken to, or taken from the Federal Facility.
Unless specifically agreed to in writing by the Parties, EPA and the
State shall not be held as a party to any contract entered into by the
Air Force to implement the requirements of this Agreement.

32.2 This Agreement shall not restrict any Party from taking

any legal or response action for any matter not part of the subject
matter of this Agreement.

Page 49



Travis AFB Federal Facility Agreement

33. RECOVERY OF EPA EXPENSES

33.1 The Parties agree to amend this Agreement at a later date
in accordance with any subsequent national resolution of the issue of
cost reimbursement. Pending such resolution, EPA reserves any
rights it may have with respect to cost reimbursement.

34. STATE SUPPORT SERVICES

34.1 Compensation for state support services rendered in
connection with this Agreement is governed by the provisions of the
Defense/State Memorandum of Agreement (DSMOA) which was
executed on May 31, 1990, between DHS on behalf of the State of
California and the Department of Defense.

34.2 In the event that the DSMOA is terminated or no longer in
effect for any reason, and until a new DSMOA takes effect, the Parties
agree to the provisions in this subsection and the remainder of
Section 34. The Air Force agrees to request funding and reimburse
the State, subject to the conditions and limitations set forth in this
Section, and subject to Section 15 (Funding), for all reasonable costs it
incurs in providing services in direct support of the Air Force's
environmental restoration activities pursuant to this Agreement at
the Site.

34.3 Reimbursable expenses shall consist only of actual
expenditures required to be made and actually made by the State in
providing the following assistance to Travis Air Force Base:

(a) Timely technical review and substantive comment on
reports or studies which the Air Force prepares in support of its
response actions and submits to the State.

(b) Identification and explanation of unique State
requirements applicable to military installations in performing
response actions, especially State applicable or relevant and
appropriate requirements (ARARs).

(¢) Field visits to ensure investigations and cleanup
activities are implemented in accordance with appropriate State
requirements, or in accordance with agreed upon conditions between
the State and the Air Force that are established in the framework of
this Agreement.
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(d) Support and assistance to the Air Force in the
conduct of public participation activities in accordance with federal
and State requirements for public involvement.

(e) Participation in the review and comment functions of
Air Force Technical Review Committees.

(f) Other services specified in this Agreement.

34.4 Within ninety (90) days after the end of each quarter of
the federal fiscal year, the State shall submit to the Air Force an
accounting of all State costs actually incurred during that quarter in
providing direct support services under this Section. Such accounting
shall be accompanied by cost summaries and be supported by
documentation which meets federal auditing requirements.  The
summaries will set forth employee-hours and other expenses by
major type of support service. All costs submitted must be for work
directly related to implementation of this Agreement and not
inconsistent with either the National Contingency Plan (NCP) or the
requirements described in OMB Circulars A-87 (Cost Principles for
State and Local Governments) and A-128 (Audits for State and Local
Cooperative Agreements with State and Local Governments) and
Standard Forms 424 and 270. The Air Force has the right to audit
cost reports used by the State to develop the cost summaries. Before
the beginning of each fiscal year, the State shall supply a budget
estimate of what it plans to do in the next year in the same level of
detail as the billing documents.

34.5 Except as allowed pursuant to Subsections 34.6 or 34.7
below, within ninety (90) days of receipt of the accounting provided
pursuant to Subsection 34.4 above, the Air Force shall reimburse the
State in the amount set forth in the accounting.

34.6 In the event the Air Force contends that any of the costs
set forth in the accounting provided pursuant to Subsection 34.3
above are not properly payable, the matter shall be resolved through
a bilateral dispute resolution process set forth at Subsection 34.10
below.

347 The Air Force shall not be responsible for reimbursing the

State for any costs actually incurred in the implementation of this
Agreement in excess of one percent (1%) of the Air Force total
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lifetime project costs incurred through construction of the remedial
action(s). This total reimbursement limit is currently estimated to be
a sum of $451,000 over the life of the Agreement. Circumstances
could arise whereby fluctuations in the Air Force estimates or actual
final costs through the construction of the final remedial action
creates a situation where the State receives reimbursement in excess
of one percent of these costs. Under these circumstances, the State
remains entitled to payment for services rendered prior to the
completion of a new estimate if the services are within the ceiling
applicable under the previous estimate. This Section (34) does not
cover the costs of services rendered prior to October 17, 1986;
services at properties not owned by the Federal government; and
activities funded from sources other than Defense Environmental
Restoration Account appropriations.

(a) Funding of support services must be constrained so
as to avoid unnecessary diversion of the limited Defense
Environmental Restoration Account funds available for the overall
cleanup, and

(b) Support services should not be disproportionate to
overall project costs and budget.

34.8 Either the Air Force or the State may request, on the basis
of significant upward or downward revisions in the Air Force's
estimate of its total lifetime costs through construction used in
Subsection 34.7 above, a renegotiation of the cap. Failing an
agreement, either the Air Force or the State may initiate dispute
resolution in accordance with Subsection 34.10 below.

34.9 The State agrees to seek reimbursement for its expenses
solely through the mechanisms established in this Section, and
reimbursement provided under this Section shall be in settlement of
any claims for State response costs relative to the Air Force's
environmental restoration activities at the Site.

34.10 Section 12 (Dispute Resolution) notwithstanding, this
Subsection shall govern any dispute between the Air Force and the
State regarding the application of this Section or any matter
controlled by this Section including, but not limited to, allowability of
expenses and limits on reimbursement. The provisions of Subsection
12.13 (State single voice) shall apply to this Section. While it is the
intent of the Air Force and the State that these procedures shall

Page 52



Travis AFB Federal Facility Agreement

govern resolution of disputes concerning State reimbursement,
informal dispute resolution is encouraged.

(a) The Air Force, DHS and RWQCB RPMs shall be the
initial points of contact for coordination of dispute resolution under
this Subsection.

(b) If the Air Force, DHS and RWQCB RPMs are unable to
resolve ‘a dispute, the matter shall be referred to the DRC
representatives (identified in Subsection 12.4) of the Air Force, DHS
and RWQCB as soon as practicable, but in any event within five (5)
working days after the dispute is elevated by the RPMs.

(c) If the DRC representatives of the Air Force, DHS and
RWQCB are unable to resolve the dispute within ten (10) working
days, the matter shall be elevated to the SEC representatives
(identified in Subsection 12.6) of the Air Force, DHS and RWQCB.

(d) In the event the SEC representatives of the Air Force,
DHS and RWQCB are unable to resolve a dispute, the State retains any
legal and equitable remedies it may have to recover its expenses. In
addition, DHS and/or RWQCB may withdraw from this Agreement by
giving sixty (60) days notice to the other Parties.

34.11 Nothing herein shall be construed to limit the ability of
the Air Force to contract with the State for technical services that
could otherwise be provided by a private contractor including, but
not limited to:

(a) Identification, investigation, and cleanup of any
contamination beyond the boundaries of Travis Air Force Base;

(b) Laboratory analysis; or
(c) Data collection for field studies.
34.12 Nothing in this Agreement shall be construed to

constitute a waiver of any claims by the State for any expenses
incurred prior to the effective date of this Agreement.

Page 53



Travis AFB Federal Facility Agreement

35. STATE PARTICIPATION CONTINGENCY

35.1 If DHS and/or RWQCB fail(s) to sign this Agreement
within thirty (30) days of notification of the signature by both EPA
and the Air Force, this Agreement will be interpreted as if that
Agency were not a Party and any reference to that Agency in this
Agreement will have no effect. In addition, all other provisions of
this Agreement notwithstanding, if that Agency does not sign this
Agreement within the said thirty (30) days, Travis AFB shall only
have to comply with any State requirements, conditions, or
standards, including those specifically listed in this Agreement,
which Travis AFB would otherwise have to comply with absent this
Agreement.

35.2 In the event that the State does not sign this Agreement,

(a) the Air Force agrees to transmit all primary and
secondary documents to appropriate State agencies at the same time
such documents are transmitted to EPA; and

(b) EPA intends to consult with the appropriate State
agencies with respect to the above documents and during
implementation of this Agreement.

36. EFFECTIVE DATE AND PUBLIC COMMENT

36.1 This Agreement is effective upon signature by all
the Parties to this Agreement.

36.2 The provisions of this Section shall be carried out in a
manner consistent with, and shall fulfill the intent of Section 17
(Statutory Compliance/RCRA-CERCLA Integration).

36.3 Within fifteen (15) days after EPA, as the last signatory,
executes this Agreement, the Air Force shall announce the
availability of this Agreement to the public for a minimum forty-five
(45) day period of review and comment, but ending no earlier than
the date on which comments from EPA and the State are due, under
Section 8, on proposed deadlines. Publication shall include
publication in at least two major local newspapers of general
circulation.
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36.4 Promptly upon the completion of the comment period,
the Air Force shall transmit to the other Parties copies of all
comments received within the comment period. The Parties shall
review all such comments and, within thirty (30) days after the close
of the comment period, the Air Force shall prepare a written
response to the public comments, for the review and concurrence of
the other Parties. Within sixty (60) days after the close of the
comment period, the Parties shall determine that either:

(a) the Agreement shall remain effective in its present
form; or

(b) the Parties will seek to modify the Agreement
pursuant to Section 29 (Amendment or Modification of Agreement),
in response to the comments received. Absent or pending an
amendment of the Agreement pursuant to Section 29, the Agreement
will remain effective in its form as originally executed.

36.5 Any response action underway upon the effective date of
this Agreement shall be subject to oversight by the Parties.

37. APPENDICES AND ATTACHMENTS

37.1 Appendices shall be an integral and enforceable part of
this Agreement. They shall include the most current versions of:

(a) All deadlines which have been or will be established
in accordance with Section 8 (Deadlines) and which may be extended
in accordance with Section 9 (Extensions). [Appendix A]

(b) Remedial Investigation/Feasibility Study Work Plan
Outline

(c) All final primary and secondary documents which
will be created in accordance with Section 7 (Consultation).

37.2 Attachments shall be for information only and shall not
be enforceable parts of this Agreement. The information in these
attachments is provided to support the initial review and comment
upon this Agreement, and they are only intended to reflect the
conditions known at the signing of this Agreement. None of the facts
related therein shall be considered admissions by, nor are they
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legally binding upon, any Party with respect to any claims unrelated
to, or persons not a Party to, this Agreement. They shall include:

(a) Map(s) of Federal Facility (see also Subsection 5.10)
(b) Chemicals of Concemn
(c) Statement of Facts
(d) Installation Restoration Program Activities
(e) Natural Resource Trustee Notification(s)
38. COUNTERPARTS
38.1 This Federal Facility Agreement may be executed and
delivered in any number of counterparts, each of which when

executed and delivered shall be deemed to be an original, but such
counterparts shall together constitute one and the same document.
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Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into the terms and conditions of this
Agreement and to legally bind such Party to this Agreement.

UNITED STATES AIR FORCE

DATE ANTHONY J. BURSCNICK
Lieutenant General, USAF
Vice Commander in Chief
Military Airlift Command

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

9.28.90 /}O‘g—w wd u.c_

DATE & DANIEL W. MCGOVERN
Regional Administrator
U.S. Environmental Protection Agency
Region 9

STATE OF CALIFORNIA
DEPARTMENT OF HEALTH SERVICES

DATE HOWARD HATAYAMA
Regional Administrator, Region 2
Toxic Substances Control Program
California Department of Health Services

STATE OF CALIFORNIA
REGIONAL WATER QUALITY CONTROL BOARD

DATE STEVEN R. RITCHIE
Executive Officer
Regional Water Quality Control Board,
San Francisco Bay Region
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Each undersigned representative of a Party certifies that he or she is -
fully authorized to enter into the terms and conditions of this
Agreement and to legally bind such Party to this Agreement.

UNITED STATES AIR FORCE

DATE ANTHONY J. BURSCNICK
- Lieutenant General, USAF
Vice Commander in Chief
Military Airlift Command

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE DANIEL W. MCGOVERN
Regional Administrator
U.S. Environmental Protection Agency
Region 9

STATE OF CALIFORNIA
DEPARTMENT OF HEALTH SERVICES

?g%ﬁb Ars bl Tz,
A HOWARD HATAYAMA =
Regional Administrator, Region 2

Toxic Substances Control Program
California Department of Health Services

STATE OF CALIFORNIA
REGIONAL WATER QUALITY CONTROL'BOARD

DATE STEVENR. RITCHIE
Executive Officer
Regional Water Quality Control Board,
San Francisco Bay Region ~—
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Each nﬁdusigned representative of a Party certifies that he or she is
fully authorized to. enter into the terms and conditions of this
Agreement and to legally bind such Party to this Agreement.

UNITED STATES AIR FORCE

DATE ANTHONY J, BURSHNICK T
- Lieutenant General, USAF . -
Vice Commandsr in Chief
Military Airlift Command

_ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY'

" DATE . DANIEL W. MCGOVERN
Regional Administrator
" U.S, Environmental Protection Agency

Region §
STATE OF CALIFORNIA
DEPARTMENT OF EEALTH SERVICES

DATE HOWARD HATAYAMA
. Regional Administrator, Region 2
Toxic Substances Control Program
Californis Deparmment of Health Services

STATE OF CALIFORNIA

REGIONAL WA ﬁim BOARD
/2 /o Y.
DATE _STEVENR. RITCHIE

Executive Officer
Regional Water Quality Control Board,
San Francisco Bay Region o
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Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into the terms and conditions of this
Agreement and to legally bind such Party to this Agreement,

UNITED STATES AIR FORCE

DATE ANTHONY ’; %%HNICK

Lieutenant General, USAF
Vice Commander in Chief
Military Airlift Command

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY'

DATE - DANIEL W, MCGOVERN
Regional Administrator
" U.S. Environmental Protection Agency
Region 9

STATE OF CALIFORNIA
DEPARTMENT OF HEALTH SERVICES

DATE HOWARD HATAYAMA |
Regional Administrator, Region 2
Toxic Substances Control Program
California Department of Health Services

STATE OF CALIFORNIA
REGIONAL WATER QUALITY CONTROL BOARD

DATE STEVENR, RITCHIE
Executive Officer
Regional Water Quality Control Board,
San Francisco Bay Region
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Appendix A

ALL DEADLINES WHICH HAVE BEEN OR WILL BE

ESTABLISHED IN ACCORDANCE WITH SECTION 8

(DEADLINES) AND WHICH MAY BE EXTENDED IN
ACCORDANCE WITH SECTION 9 (EXTENSIONS).

I. DOCUMENTS SUBMITTED BEFORE THE EFFECTIVE DATE OF THIS
AGREEMENT

The Parties agree that, for the purposes of formally initiating the
review and comment period set forth in Section 7.7 of this

Agreement (Review and Comment on Draft Documents), the effective
date of this Agreement shall be deemed the deadline for the issuance
of the following:

Draft Community Relations Plan
Draft RI/FS Quality Assurance Pi'oject Plan

I ALL DEADLINES ESTABLISHED AFTER THE EFFECTIVE DATE OF
THIS AGREEMENT:
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APPENDIX B

o) wO ~

QUILINE

TAFB shall address in its RI/FS Work Plan, but not necessary be
limited to, the followlng tasks. Any Party may request modification
of any task of this Appendix in writing and shall specify:

1. The reason(s) for requesting the modification,

2. A clear description of the requested modification, and

3. Timetable and deadlines affected by the requested
modification.

This Appendix may be modified upon written agreement between the
Project Managers of EPA, DOHS, RWQCB, and TAFB.

W P
N Ss® ] . L ] o
wN po

D)
(1)

(2)

(3)

INTRODUCTION
Integration of Air Force Installation Restoration Program and
Federal and State Clean up Programs
Installation Description
Overview of the CERCLA Remedial Response Process
(as applied at Travis AFB)
NPL Listing
Hlstory of past IRP work
: (1) Previous 1nvestlgatlons
(2) Removal Actions
(3) Underground Storage Tanks
Parties to the Interagency Agreement
Site Management
Travis AFB CERCLA Response Strategy

o Summarize existing Data

o Identify Remedial Action Objectives

o Identify Potential Operable Units

o Identify Potential Removal Actions

o Identify Potential Remedial Actions

(] CERCLA/RCRA Int egratlon

° Data Management Objectives

o Project Panagenent--dutles/qualifications

o Modify work plan based on new information
received during the course of the investigation

o Implementation of Supplemental Survey(s) and

Investigation(s)
Scoping Documents (in accordance with EPA and DHS guidelines
and specifications, as appropriate)
o Quality Assurance/Quality COntrol Project Plan
o Field Sampling Plans
o Health and Safety Plan (consistent with California DHS
codes) including Contingency Plan(s)
o Community Relations Plan
Agency Coordination
(a) Provide ATSDR with all necessary investigation results,
including that of the remedial investigation. The
ATSDR will conduct a health assessment for Travis AFB.
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(4)

APPENDIX B (CONTINUED)
ATIO 8Y L.
OVUTLINE

(b) Appropriate Federal and State Agencies for Natural
Resource Damage Assessment ’
(¢) Administrative Record
In accordance with CERCLA Sec. 113(k) and EPA guidelines
-~ Listing of Administrative Record
-~ Location(s) of repository
(d) sSubmit Quarterly Progress Reports to EPA, DHS, and
RWQCB(Per Sec. 7 & 22)
--Periodic Reports
-=-Data results
Post RI/FS Support
o Development of Proposed Plan for Remedial Action
o Public Review and Comment
o Revisions and additions to the CRP
o Respcnsiveness Summary
o Prepare Record of Decision

SUMMARY OF EXISTING INFORMATION
Installation Environmental Setting
Potential Removal Actions
Conceptual Site Model
2.3.1 Site-Specific Environmental Setting

2.3.2 Contaminant Sources and Contamination
2.3.3 Geology

2.3.4 Hydrology/sSurface Water

2.3.5 Hydrogeology/Groundwater

2.3.6 Meteorology

2.3.7 Biology/Ecology

2.3.8 Demographics

2.3.9 Conceptual Model Sﬁmmary Table
~- Preliminary Remedial Action Objectives
-~ Preliminary Remedial Action Alternatives and Technologies

3.0 Applicable or Relevant and Appropriate Requirements

4.0

-- During Scoping of the RI/FS
==~ During the Site Characterization Phase
-~ During Development of Remedial Alternatives
-~ During Screening of Alternatives
=~ During Detailed Analysis of Alternatives
-~ When Alternative(s) is (are) selected
--Identify ambient or chemical-specific ARARs
--Identify performance, design, or action-specific ARARs
--Identify location-specific ARARs
Remedial Investigation Tasks .
4.1 Data Quality Objectives
-~ Specify domain (concentrations ranges over specified
areas that would pose unacceptable risk) of the decisions
-~ Develop logic statements that summarize how data will be
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APPENDIX B (CONTINUED)

EME o) L
OUTLINE

used to reach decisions/attain identified remedial action
objectives )

-- Establish constraints on uncertainty (design the RI to
limit the probability of incorrect decisions to an
acceptable level)

-- Optimize the design for data collection

.2 Field Investigations

.3 Define nature and extent of contamination

.4 Identify Receptors

.5 Redefine Operable Units (as appropriate)

.6 Assessment of Risk (in accordance with RAGS)
.7 Preliminary Site Characterization Summary

5.0 Remedial Investigation Report Format
(a) For each Operable Unit (as appropriate)
1) Summary of site conditions and conclusions
2) Data management, validation, and evaluation
(b) Site-wide
~-1) Summary of site conditions and conclusions
2) Data management, validation, and evaluation

6.0 Feasibility Study Tasks
6.1 Description of the current situation
6.2 Development of Performance Goals and Analysis of Risk for
Each Remedial Alternative
3 Development and Screening of Alternatives
4 Treatability Studies
5 Detailed Analysis of Alternatives :
6 Comparative Analysis of Remedial Alternatives
7 Feasibility Study Report Format

7.0 Travis AFB IAG Deliverable Schedule
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Appendix C
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ATTACHMENT B
CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE
This description of the toxicity of chemicals of concern at

Travis Air Force Base is for reference only and should not be in-
terpreted as describing effects on any individual person.
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Chemical Synoryms Site(s) of Detection Toxic Effects
CCAS No.) and Contaminated Media
VOCs
Acetone Dimethylketone FTA-1, sofl Acute: Irritsting to eyes, nose,
(67-64-1) Sete keto propane SSA, soit/av and throat and nercotic effect
2 Propasnone OsSA, sofl/cw Subchronic: short-terms increases
Pyroacetic ether Unfon Creek, sediment/ in organ weights.
surface weater Chronic: WNone observed from
FTA-4, soil/GW inhalation exposure; tubulasr
FTA-3, soil/Gé degeneration of kidneys and
JSA, soil/Gu/sediment increased kidney weight and
FTA-2, sofl/GVW kidney-to-body weight ratios
$SRW, surface water/ in lab animals at high doses
GW/sediment Not evaluated by EPA as to
carcinogenicity
Senzene Benzol’ $SA, soil/cv Acute: Dizziness, headache,
€71-43-2) Phenyl hydride OSA, soil/GVW drowsiness, loss of con-
Cosal Union Creek, surfsce sciousness, respiratory
Naphtha water/sediment/fish failure, and circulatory collapse.
Phene G 738, soil/Gu Chronic: Central Nervous System
Berxole LF-1, soil/cw (CNS) effects, pastrointestinel
Cyclohexatriene LF-2, soil effects, bone marrow effects
such ss reduction of many kinds
of blood cells (pancytopenia),
and leukemis
Veight-of-evidence class A
carcinogen (a)
Bromodichloromethane Dichlorobromo- SSRY, surface water/GuW/ Acutely toxic in mice. Mutagenic
(75-27-4) methane sediment in bacterisl test system and
$SA, soil/ow carcinogenic in mice. Positive
FIA-3, sofl/GW correlation between cancer
sortel ity rates and levels
of brominated trihalomethanes
reported
Weight-of-evidence class B2
Bromomethane Methyl bromide JSA, soil/GuM/ Acute: irritation of skin, eyes,
(74-83-9) sediment snd sucous membranes of upper

PAGE 1

respiratory tract, tung
frritation, pulmonary edems,
death, malaise, visual dis-
turbsnces, hesdache, nauses,
vomiting, somnolence, vertigo,
tremor in hands, delirium,
convulsions, kidney and brain
damage, and death

chronic: Llethargy, muscle pains,
visual, speech, and sensory
disturbances, snd confusion
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Chemical Synonyms site(s) of Detection Toxic Effects
CCAS No.) and Contaminated Media
2-Butanone Methyl ethyl ketone S$TP-OPS, soil,GW Acute: Irritstion to mucous
(78-93-3) C(MEK) FTA-4, soil/GV sambranes and the conjunctiva,
Ethyl methyl ketone GWU 728, soil/GV dermatitis, CNS depression,
LF-1, soil/GV polynsuropathy and numbness
JSA, soil/ov, of extremities, potentiation
seciment (enhancement) of toxic effects
SSA, soil/ov to the liver caused by other
OSA, soil/cvw tiver toxicants.
SSRYW, surface water/ Chronic: No evidence of adverse
sediment/GVW effects, but snimal studies are
Union Creek, sediment/ inadequate.
surface water/fish Weight-of-evidence class D
Chlorobenzene Monoch lorobenzene JSA, soil/GN/sediment Acute: Irritation of eyes and
€108-90-7) NCB LF-2, soil nose, incoherence, skin irritation
Chlorobenzol SSA, soil/Gw liver damage
Phenyl chloride
Chloromethane Methyl chloride SSRY, surface water/ Acute: frostbite on skin, CNS
(74-87-3) sediment/GW depression, coms, seizures, rensl
JSA, soil/GW/sediment and hepatic damage, snd depression
Weight-of-evidence class C
Chloroform Trichloromethane FTA-1, soil/Gw Acute: snesthesia, liver damesge,
(67-65-3) SSA, soil/ty cardiac arrest, lassitude,
SSRW, surface water/GW/ digestive disturbances,
sediment dizziness, mental dullness,
Union Creek, surface water/ and coma
sediment/fish Chronic: Eniargement of Lliver
JSA, soil/GW/sediment and kidney damage
LF-3, GV Weight-of-evidence class 82
FTA-3, soil/ow
Dibromochloromethane SSRY, surface water/Gu/ Little informetion available.
(124-48-1) sediment Mutagenic to Salmonella typhimurium
FTA-3, soil/cud bacteris
Weight-of-evidence class C
1,1-Dichloroethane 1,1-DCA SSA, soil/Gw Acute: Llocal frritation CNS

(75-34-3)
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depression, and kidney and liver
lesions

Chronfc: decreased weight gain and
incressed death rate
Weight-of-evidence class 82

(for ingestion exposure only)
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Chenical
C(CAS No.)

Synonyme

s$ite(s) of Detection
and Contaminsted Media

Toxfc Effects

1,2-Dichloroethane
(107-06-2)

1,1-Dichloroethene

(75-35-4)

Dichioromethane
(75-09-2)

Ethylbenzene
€100-41-4)

4-Methyl-2-pentanone
€108-10-1)

$,2- DCA

Ethylene dichloride
(EDC)

Ethsne dichloride
Ethylene chloride

STP-0PS, soll/GW
FTA-4, soil/GM
SSRYW, surfece waster/
sediment/GV

Union Creek, fish

1,2-Ethylene dichloride

Glycol dichloride
putch oil

1,1- DCE
Vinylidene chloride

’

Methylene chloride
Methylene dichloride

Ethylbenzol
Phenylethane
EB

Methyl isobutyl
ketone (MIBK)
2-Methylpropyl
methyl ketone
Hexone

0SA, sofl/ov

FTA-1, soil/Cw

SSA, soil/Gw

OSA, sofl, GV

SSRW, surfece water/GW
sediment

Unfon Creek, sediment/
surface water/fish

JSA, soil/GW/sediment

FTA-4, soil/ow

FTA-3, soil/cw

JSA, soil/GW/sediment

FTA-4, soil/GwW

LF-2, soil

FTA-3, sofl/GuW

SSRW, surfece water/
sediments/GV¥

Unfon Creek, fish

oMU 788, soil and GV

STP-0PS, sofl/GVW

SSRW, surfsce water/
sediment/GuW

Unfon Creek, fish

FTA-4, sofl/Gv

coP, soil

FTA-3, soil/GW
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Acute: frritstion, defatting,
and burning of skin , frritstion
ond clouding of the cornes

if exposure is to eyes.

lesfons in Liver, kidney,

and sdrenals

Chronic: Lliver and kidney injury,
weight loss, low blood pressure,
Jeundice, oliguria, and snemia

Acute: reversible CNS de-
pression, and frritation of

skin, respiratory tract, snd eyes
Chronic: liver and kidney lesions
Weight-of-evidence class C

Acute: wmild frritation, CNS
depression, liver, kidney and
cardiac toxicity.

Chronic: neurasthenia snd
peresthesia, liver, kidney and
cardiac efffects (in lab animals)
Weight-of-evidence class B2

Acute: Skin and mucous membrane
frritation, headache, and
sleepiness

Chronic: changes in kidney and
liver weights in various species,
testicular histopsthological
changes in Rhesus monkeys
Weight-of-evidence class D

Acute: Irritstion of eyes

snd mucous membranes, hesdache,
narcosis, coma, and dermstitis
Subchronic: (rats and mice);
increased Liver weights, incressed
platelet number, incresse in
urine glucose, and hyalin drops
of the kidneys at high doses



ATTACHMENT 8 CHEMICALS OF CONCERN AT TRAVIS AIR

FORCE BASE

Chemical ’ Synoryms Site(s) of Detection Toxfic Effects
(CAS No.) and Contaminated Medis
1,1,2,2-Tetrachloroethane Acetylene $SA, sofl/GW Acute: CNS depression, respiratory
(79-34-5) tetrachloride failure, Lung snd gastro-
intestinal frritation, and Liver
toxicity
Chronic: kidney failure, neuro-
logical disturbances, and liver
toxicity
Weight-of-evidence class C
Tetrachloroethene Tetrachloroethylene SSA, sofil/GW Acute: CNS depression, sucous
€127-18-4) Perchlorocethylene  SSRW, surfasce water/ menbrane irritation, and liver
(PCE) sediment/GW and kidney lesions
Ethylene coP, soil Chronic: hepstotoxicity (toxicity
tetrachloride to Liver cells), nephrotoxicity
, (toxicity to kidneys), pulmonary
edema when inhaled, and
dermetitis from dermal contact
Weight-of-evidence class D
Toluene . Toluol FTA 1, soil/GvW Acute: incoordinstion, headache,
€108-38-3) Methylbenzene 0SA, soft/cw vertigo, Light narcosis, dizziness,
Phenylmethane LF-2, soil unconsciousness, desth, local
Methylbenzol $SA, soil/sov frritation, decreased erythrocyte
S$SRUW, surface water/GW/ levels, liver and rensl toxicity
sediment Chronic: skin, CNS, Lliver,
Union Creek, surface water/ and kidney effects.
sediments/fish Weight-of-evidence class B2

JSA, soil/Gu/sediment
oMy 728, soil/cW
STP-0PS, sofl/GW
FTA-4, soil/cw

LF-1, soft/cw

coP, soil

Trans-1,2-dichloroethene Acetylene dichloride FTA-1, soil/GV
€540-59-0) 1,2-dichloroethene $SA, sof l/GW
OSA, sofl/ov
SSRW, surface water/
sediment/GW
Unfon Creek, sediment/
surface water
FTA-4, soil/cw
LF-1, sofl/Gv -
FTA-2, soil/av
FTA-3, soil/cw
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Acute: CNS depression
Chronic: Lliver toxicity, lung
toxicity (from inhalation
exposure), kidney lesions, and
and blood toxicity



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemical
CCAS No.)

Synonyms

$ite(s) of Detection
snd Contamineted Media

Toxic Effects

1,1,1-Trichloroethane
(71-55-6)

1,1,2-Trichloroethane
(79-00-5) _

Trichloroethene
(79-01-8)

Vinyl Chloride
(75-01-4)

Xylenes
(1330-20-7)

Methyl chloroform

1,1,2-7CA
Vinyl trichloride

Trichloroethylene
TCE
Ethinyl trichioride

Chloroethene

Xylol
Dimethylbenzene

FTA-1, soil/G¥

$SA, sofl/Gw

OSA, sofl/GvW

FTA-4, sofl/GW

coP, soit

FTA-2, sofl/ow

FTA-3, soil/GW

SSRUW, surface water/
sediment/GW

JSA, soil/GW/sediment

G 788, soil/Gy

Union Creek, fish

SSA, surface water/
sediment/GW

FTA-4, soil/ow

FTA-1, soil/GV

SSA, sofl/oy

OSA, sofl/GuW

SSRW, surface water/
sediment/GW

Union Creek, sediment/
surface water

JSA, soil/GW/sediment

GMU 788, sofl/cw

STP-0PS, sofl/GM

LF-1, sofl/Gw

LF-2, soil

FTA-2, sofl/GvW

FIA-3, soil/Gw

$SA, sofl
SSRY, sediment

$SA, soil/cw

OSA, soil/Gvw

SSRW, surface water/
sediment/GW

4SA, sofl/Gu/sediment
GMU 788, soil/GW
STP-OPS, soil/GW
FTA-4, sofl, GW
LF-2, sofl

FTA-3, sofl/cw
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Acute: CNS depression, cardiac
sensitization and arrhythmias
Chronic: (rarely reported in
husens) kidney and Liver
lesions

Acute: CNS depression, contact
irritation, snd liver toxicity
Chronic: skin lLesions from
dermal exposure, kidney lesions,
and Liver toxicity
Weight-of-evidence class C

Acute: CNS depression,
anesthesia, cardiac sensitization,
liver failure, and death

Chronic: Lliver and kidney
lesions, peripheral neuritis.
Weight-of-evidence class B2

Chronic: production of
hemoangiosarcomas (extremely
rare tumors) in the liver and
brain snd lung tumors.
Veight-of-evidence class A

Acute: eye, skin, and mucous
mebrane {rritation, and CNS
effects.

Chronic: eye, kidney, liver,
and lung effects
Weight-of-evidence cless D



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemical Synonyms site(s) of Detection Toxic Effects
CCAS ¥o.) ond Contaminated Media
$VOCs
Bis(2-ethylthexytl) BENP FTA-4, sofl/GuW chronic: f{ncreased liver
phthalate DEWP $SA, soll/gw weight, effects on lipid met-
117-81-7) Di sec-octyl G 788, sofl/cu sbolism, liver cdamege, decressed
phthalate $TP, soll/ow fertility, and damage to semi-
FTA-4, sofl/cw niferous tubules in rats and mice.
LF-1, soil/cvw Weight-of-evidence class B2
copP, sofl
LF-2, soil
FTIA-2, soil/GW
FTA-3, sofl/GW
1,2-Dichlorobenzene o-dichlorobenzene OSA, soil/Gw Acute: Irritation of eyes
(95-50-1) 1,2 oC8 coP, soil snd nose, skin blistering,

' kidney snd Liver damage,
hemclytic anemia, and liver
necrosis

1,3 Chlorobenzene m-dichlorobenzene OSA, soil/GW No toxicity information located
(541-73-1) ' in the litersture. See “toxic
effects” sections for 1,2-di-
chlorobenzene and 1,4-dichloro-
benzene for potential effects
1,4-Dichlorobenzene p-dichlorobenzene OsSA, soil/cw Acute: Periorbital swelling,
106-46-7) 1,4 bCB copP, soit profuse rhinitis, snorexia,
SSRW, surface water/ nauses, vomiting, weight loss,
sediment/GW jeundice, cirrhosis, hemolytic
snemia, and liver necrosis
Weight-of-evidence class B2
Di-n-butyl phthalate D8P GMU 738, sofl/Gw General toxicity: increased
(84-74-2) STP-OPS, sofl/cwW mortality after 1 year feeding
coP, soil study in rats, respiratory and
LF-2, sofl gastrointestinal tract effects,
FIA-2, sofl/GW fetotoxicity in rats, snd degenerstion
of seminiferous tubules
Subchronic: incressed mortality
after one ysar feeding study .
in rats and numbness and spasms in
extremities of workers exposed
for 6-7 years
Weight-of-evidence class D
Di-n-octyl phthalate onoP U 788, sofl/Gw Effects similar to BEWP

(117-84-0)

N-nitrosodipropylamine
(621-64-7)

Di sec octyl phthalate

$TP-0OPS, soil
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(SEE ABOVE)

Nitrosamines in general sre potent
carcinogens
Weight-of-evidence class B2



ATTACHMENT 8 CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Cheaical
C(CAS do.)

Synoryms Site(s) of Detection
and Contaminated Media

Toxic Effects

Pentechlorophenol
(87-86-5)

Phenol
(108-95-2)

Metals and Inorganics

Aluminum
(7429-90-5)

Antimony
(74640-356-0)

Arsenic
(7440-38-2)

pCP GMU 788, soil/g.w.

Phenyl hydroxide GMU 788, sofl/GuW
Carbolic ecid

SSA, GV

LF-3, soil/GW
oMU 788, soil/GwW

$SA, sofl/Gvw
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Acute: decressed metabolic rate,

sccelersted respiration, increased
blood pressure, high fever, high blood

suger, sugar {n urine, and motor
weaknesses

Chronic: conjunctivitis, sinusitis,

bronchitis, polyneuritis, and

immune system sensitivity in snimals

Under review for carcinogenicity by EPA

Acute: eciems, inflammation,
necrosis, and sloughing of skin;
frritation of oral cavity from

ingestion; CNS effects; and damage

to lungs, liver, kidneys,
and urinary tract

Chronic: nervous disorders,
skin eruptions, and Liver
and kidney damage

Carcinogenicity under review by EPA

Acute: gastric disturbances
from massive oral doses and
interference with phosphate
sbsorption, causing rickets
Chronic: fibrosis of lungs from
high level, long-term inhalation

Acute: vomiting, disrrhes,
irregular respiration, collapse,
(owered temperature,
dermatitis,irritation of mucous
menbranes, eyes, nose, mouth,
and upper respiratory tract
Chronic: decressed lifespan and
slterred glucose and cholesterol
metabol ism observed in animal
studies, myocardisl damage from
inhslation of sulfides of

ant imony

Has not been evaluated by

EPA as to carcinogenicity

Acute: vomiting and diarrhea
due to gastrointestinal damage
snd general vascular collapse

Chronic: skin lesions, peripheral

vascular disease, and peripheral
neuropathy
Weight-of-evidence class A



ATTACHMENT B8 CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

SSRW, surface water/
sediment

Union Creek, sediment/
surface water

JSA, soil/Gu/sediment

LF-3, soil/ow

GMU 788, sofl/cw

FTA-4, soil/Gu

coP, soil

LF-2, soil/cy

FTA-3, soil/cy
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N
Chemical Site(s) of Detection Toxic Effects
CCAS No.) and Contaminated Media
Serium $SA, sofl/GW Acute: hypokslenia, stim-
(7440-39-3) JSA, sofl/Gu/sediment ulation followed by paralysis
LF-3, soil/ow of suscles, neusea, vomiting,
QU 788, soil, Gv colic, diarrhes, tingling in the
STP-OPS, QU extremities, slectrocardio-
FTA-4, soil/ov graphic {rregularities leading to
SSRY, surface weter/GW cardisc fibrillation, general
sediment muscle peralysis, and desth from
Union Creek, surface respirstory arrest
sater/sediments Chronic: baritosis
COP, soft o svidence of carcinogenicity
Beryllfum $SA, soil/ovw Acute: pulmonary distress from
(7640-43-7) oMU 788, soil/Gvw frhalation in excess of 0.1
FTA-2, soil/GM mg/cu. m, nasopharyngytis,
tracheobronchitis, and
fulminating pneumonitis.
Chronic: pulmonary disease
(berylliosis), dermatitis, ulcer-
ation snd granulomss of the skin,
fibrotic lung disease, liver,
spleen and kidney effects
Weight-of-evidence class B2
~ Soron 0SA, soil/GV Acute: nausea, vomiting, diarrhea,
(7440-42-8) JSA, soil/GW/sediment abdominal cramps, erythematous
LF-3, soil/GW lesions on skin and mucous
GNU T&8, soil/GW merbranes, tachycardia, cysnosis,
§TP-80S, soil/GVW delirium, convulsions, and coma
STP-OPS, soil/GW Chronic: dry skin and eruptions,
FTA-4, sofl/cy gastric disturbances, and
LF-1, sofl/Gu decressed pulmonary function
LF-2, sofl/Gw
FTA-2, sofl/GW
FTA-3, sofl/Gw
Cadimium SSA, soil/GVW Acute: locsl irritation, nasuses,
(74640-43-9) OSA, soil/ovw vomiting, salivation, diarrhes,

- sbdominsl cramps, shock,

dehydration, and cardio-
pulmonary failure

Chronic: emphysems (inhalation
exposure), kidney damage, joint
and muscle pain progressing to
ostecmelacia ‘

Probable carcinogen by inhalation
Weight-of-evidence class B1

(for inhalation exposure)



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemicsl
(CAS No.)

site(s) of Detection
and Contaminated Media

Toxic Effects

Calcium
(7440-70-2)

Chromium
(7640-47-3); as Cr V]
(16065-83-1); as Cr 111

Cobalt
(7440-48-4)

Copper
(7440-50-8)

CoP, sofl

SSA, soil/Gw

OSA, sofl/Gw

SSRW, surface water/
sediment

Union Creek, sediment/
surface wster

GMU 788, sofl/Gw

FTA-4, sofl/Gw

LF-2, soil/Gw

FIA-3, soil/Gu

OSA, soil/GW

GMU 788, sofl/cV

SSRW, sediment
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Acute: (fintrsvenous injection)
fever, nausea, vomiting,
opression of chest

Chronic: anorexia, nauses,
vomiting, dehydration, lethargy,
calcium deposits in soft tissues,
coma, lung disease from in-
halation of calcium dusts, and death
(Note: elevated blood calcium
{evels generally result from
excessive vitamin D intake or
sbnormal calcium regulating
mechanisms, end not excess
calcium intake.)

Acute: (rarely observed)
pastrointestinal bleeding,

fluid loss, death from

shock

Chronic: allergic contact
dermatitis, skin ulcers, rhinitis,
nasal membrane inflemmation

and ulceration, nasal septum
perforation, tooth erosion and
discolorstion, pulmonary congestion,
pulmonary edema, and liver snd
kidney lesions

Chromium VI is a human carcinogen
by the inhalation route
(weight-of-evidence class A)

Acute: vomiting, diarrhes, and
polycythemis

Chronic: goiter, myocar-
diopathy, respiratory

effects, and sensitization
similar to allergic dermatitis

Acute: gastrointestinal

frritation, vomiting

(including blood), low blood pres-
sure, jesundice due to liver necrosis,
coma, and hemolytic snemia

Chronic: Wilson's disease, which
results in lesions of liver,

brain, eye, and hemolytic snemis
Weight-of-evidence class D



ATTACHMENT 8 CNEMICALS OF CONCERM AT TRAVIS AIR FORCE SASE

Chemical ’ Synonyms Site(s) of Detection Toxic Effects

CCAS No.) snd Contaminated Media

Iron $SA, soil/cV Acute: wvomiting and diarrheas,
{No CAS # for Iron dust; $TP-SDS, GV fol lowed by gastrointestinal

Iron (111) oxide: 1309-37-1)

Lead
(7440-92-1)

Magnes fum
(7439-95-4)

LF-2, soft/cv
FTA-3, soil/G¥
FTA-2, soil/cM
o 728, sofl/Gd

FTA 1, sofl

$SA, soil/Gv

OSA, soil/cw

SSRY, surface water/
GV/sediment

Union Creek, sediment/
surface water/fish

JSA, sofl/Gu/sediment

COP, soil

GMU 788, sofl/cw

FTA-4, soil/GW

LF-1, sofl/GW

LF-2, soil/Gw

FTA-3, soil/GW

OSA, soil/GW
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bleeding, lethargy, restlessness,
and a grayish complexion followed
by pneumonitis, jeundice,
convulsions, coms, and

continued gastrointestinal
bleeding

Chronic toxicity: (rare) spots
of {ron visible on several tissues,
benign pneumoconiosis, and
deposits on the cornes

Not considered carcinogenic to
animals or man

Acute: fatigue, sleep dis-
turbances, snd constipstion,
followed by colic, snemias,
and neuritis

Chronic: Loss of appetite,
metallic taste, constipation
followed by obstipation,
snemia, palior, malaise,
weskness, insomnia, hesdache,
nervous irritability, muscle
and joint pains, fine tremors,
kidney damage, chronic nephritis,
muscular weaknesses, and lead
encephalopathy.

Weight-of -evidence class B2

Acute: rare; "metal fume

fever® and leukocytosis
associsted with inhalation;
{frritation and slow healing wounds
from dermal contsct; and withdrawl
of water from the gut wall

snd death from oral exposure
Chronic: Not observed. In event
of kidney disesse, possibility for
elevated plasma magnesium levels
resulting in CNS effects
Weight-of-evidence class D



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemical site(s) of Detection Toxic Effects
(CAS No.) and Contaminated Media
Nanganese $SA, sofil/GW Acute: pneumonitis; (in lab
(7439-96-5) OSA, sofl/GW snimals) histopathological
JSA, sofl/Gu/sediment changes, congestion and edema
LF-3, soil/aM of the lungs, and poly-
GMU L8, soil/GuW cythemia or hemolysis
STP-SDS, soil/GV Chronic: CNS disease from high
STP-OPS, soil/Gv exposure, resulting in
FTA-4, soli/GM encephalopathy which csuses
LF-2, soil/cV¥ neurological and behavioral
FTA-2, soil/Gw changes similar to Parkinson's
FTA-3, soil/od disesse, and Liver cirrhosis
LF-1, sofl/Gvw Not classifiable as to carcinogenicity
(Weight-of-evidence class D)
Nercury SSRW, sediment/ Acute: (orsl) rare; severe
(7440-97-6) surface water kidney malfunction which leads
Union Creek, sediment/ desth
surface water/fish Chronic: (oral) kidney disesse;
JSA, soil/GW/sediment (inhalation) CNS disease
LF-3, sofl/G™ characterized by tremors,
GMU 788, soil/Gw frritability, insomnia, and
STP-0PS, soil/GuW emotional instability, disruption
FTA-4, soil/GW and degerneration of neurons
FTA-3, soil/cW (nerve cells)
Weight-of -evidence class D
Mol ybderwm SSRW, sediment/ Acute: (Molybdermsn trioxide dust)
(7439-98-7) surface water irritation to guinea pigs; fatty
GMU 728, soil/GwW degeneration of liver and kidney
in lab animals; loss of sppetite,
weight, and hair; diarrhes; end
muscular incoordination
Chronic: loss of appetite,
listlessness, disrrhes, reduced
growth rate, snemia, gout-tike
disesse, and increased copper
excretion in the urine
Nickel $SA, soil/ow Acute: {rritetion upon contact
(7440-02-0) SSRW, sediment/ with skin or lungs, contact

surface water
Union Creek, sediment/
surface water '
GMU 788, soil/GV
STP-0PS, soil/GVW
FIA-4, soil/Gv
LF-1, soil/Gy
coP, soil
LF-2, soil/GW
FTA-3, soil,G¥
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dermatitis, and sllergic
sensitization

Chronic: incresses in leukocytes
and platlets (constituents

of blood cells), bone marrow
lesions, and reproductive
toxicity (testicular degeneration,
lowered body weight and birth weight
in female rodents)
Weight-of-evidence class A

(for inhalation of refinery dust)



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemicatl Site(s) of Detection Toxic Effects
CCAS No.) snd Contaminated Medis
Selenium $SA, soil/Gv Acute: nervousness, drowsiness,
(T782-49-2) OSA, sofl/ovw and convulsions
LF-2, sofl/cw thronie: (inhalation) gastrointestinal
disorders, Liver and spleen damage,
snemis, mucosal {rritation, and
lumbar pein
¢ingestion) discolored snd decayed
teeth, skin eruptions, gastro-
intestinal distress, lessitude,
and hair and nail less
Other: Embryotoxic snd teratogenic
Not evaluated by EPA as to
carcinogenicity
$ilicon GMU 788, sofl/Gw Chronic: (for silicasthe most
(7640-21-3) LF-2, soil/Gw common substance in nature)
pulmonary fibrosis, lympho-
reticular tumors in rats,
and variety of {ung diseases
Silver SSA, soil/ow Acute: gastrointestinal
(7440-22-4) Union Creek, sediment/ irritation
surface water/fish Chronic: argyria, which is
STP-OPS, soil charscterized by gray-blue to
LF-2, soil/cw black skin pigmentation, impaired
FTA-3, soil/cw vision, respiratory effects,
snd kidney lesions
Weight-of-evidence class D
Thatlium SSA, soil/evw Acute: death st doses 114 mg/kg
(7440-28-0) Unfon Creek, sediment/ snd above, gastrointestinal

surface water
GMU 788, soil/GW
FTA-4, soil/GW
LF-2, soil/GW
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symptoms, limb pain and paralysis,
polyneuritis, high blood pressure,
optic nerve atrophy and blind-
ness, liver and kidney damage,
lymphocytosis, loss of hair
(slopecia), delirium, convulsions,
coma, respiratory depression, and
fat accunulation in the heart
Chronic: hair loss, polyneuritis,
and sleep disturbances



ATTACHMENT 8 CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemical Site(s) of Detection Toxic Effects
CCAS No.) and Contaminated Media
Vanadium OSA, sofl/avw Chronic: frritation, brochitis
C7640-62-2) JSA, soil/Gu/sediment and bronchopneumonia, eye and
G 788, soil/GM skin frritation, gastroiintestinat
distress, cardisc pslpitstion,
tramor, nervous depression, and
kidney demege
Acute: (lab animels) constriction
of blood vessels of the lungs,
spleen, kidneys, and intestines;
convulsions, peralysis; and
respiratory depression
Approved for carcinogenicity testing
by the National Toxicology
Program
2inc SSA, soil/ow Acute: rare; (ingestion) nauses,
(74640-66-6) SSRW, sediment/ vomiting, cramps, and diarrhes
surface water (inhalation) “metal fume fever®
Union Creek, sediment/ Chronic: no observed adverse
surface water/fish effects
GMU 788, soil/GuW Carcinogenicity not studied
Anions
Bromide JSA, GV 8romide accunulation in skin
STP-OPS, GW results in skin lesions, depression
FTA-4, GV of CNS, lethargy, headaches,
LF-1, GV mamory impairment, hallucination,
LF-2, GV and alteration of endocrine
FTA-3, GW system in rats (inhibition
of thyroid gland)
Chloride FTA-1, GW No known toxicity
SSA, GW (included ss a contaminant
OSA, GW of concern because an
JSA, GV SMCL for chloride exists)
GNU 788, oW
STP-OPS, OV
FTA-4, GV
LF-1, G
LF-2, GV
FIA-2, GV
FTA-3, GV
Fluoride $SA, GV Acute: rare; salivation, mottled
$TP-OPS, GUW teeth, abdominal pain, nausea,
LF-1, GV vomiting, diarches, hypersctive
LF-2, G¥ reflexes, tonic and clonic
FTA-2, G¥ convulsions, and desth from
FTA-3, GV respiratory of cardisc failure
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Chronic: bone and tooth malformations



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemical Synonyms site(s) of Detection Toxic Effects
(CAS do.) ond Contaminated Media
titrate GMU 788, GV (Note: Nitrates are converted
STP-0OPS, CW by body to nitrites. See ®toxic
$SA, GW effects” of nitrites below.
OsA, soil/Gw In addition to toxic effects
dus to nitrites, nitrates themselves
can cause respiratory disease
if inhaled as suspended nitrates.)
Acute: methemoglobinemia resulting
in decreased oxygen transport
by the blood, potential resction with
amines in the body to produce
nitrosamines, which sre cercinogenic
and ceuse liver damage, lung lesions,
convulsions, coma in rats, and
, teratogenisis
Chronic: aging of coronary arteries
Sulfete FTA-9, GW Acute: Incressed incidence of
SSA, GW respiratory disesse from
OSA, GW suspended sulfates. Sulfate ion
JSA, GW is not an irritant, although
LF-2, GW some sulfate salts may
FTA-3, GW cause respiratory jrritstion.
Pesticides
Beta BHC Hexachlorocyclo- LF-3, soil/Gv Acute: Llow toxicty
€319-85-7) hexane Chronic: (high) liver tumors

Carbon disulfide
(75-15-0)

Senzene hexachloride

Carbon bisulfide

SSRYW, sediment/GW
surface water

Union Creek, sediment/
surface water/fish
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{Note: The beta isomer of
BHC is a CNS depressant
whereas the gamma isomer, or
lindane, is a convulsant.)
Weight-of-evidence class C

Acute: psychosis, tremor,
parathesia, and effects

on optic nerve leading

to decressed visual scuity

and restricted visual field
Chronic: {ncreased risk of
coronary heart disease
Carcinogenicity not evsluated by EPA
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Chemicatl
(CAS No.)

Synorryms S{te(s) of Detection
and Contaminated Media

Toxic Effects

Chiordane
57-74-9)

oD
(72-54-8)

DDE
(72-55-9)

pDY
(50-29-3)

Dieldrin

(60-57-1)

Endrin
(72-20-8)

Alpha and gamma LF-3, soil/ow
chlordane

p. p'-Dichloro- Union Creek, fish
phenyldichloroethane STP-OPS, soil/GW

’

FTA-1, sofl

p.p'-Dichlorodi- FTA-1, soil
phenyltrichloro- SSRW, surface water
ethane

Octalox FTA-1, soil
Heod

Not detected in
Stage 2 sampling;
detected in Stage 1
LF-3, GW

STP, GV

PAG: 15

Acute: rare; CNS effects, loss
of appetite, frritability,
hyper-excitability, vomiting,
end tremors leading to
convulsions and death

Chronic: CNS effects, such as
electroencephalogram changes,
end frritation at site of exposure,
resulting in lung edema or
gastrointestinal irritation
Weight-of-evidence class B2

DDD has similar toxic effects to
DDT (see below), but it is not
ss acutely toxic. DDD can casuse
atrophy of the adrensl cortex
Chronic: probable human
carcinogen

SEE DDT FOR TOXICITY SUMMARY

(Note: DDE is 8 breskdown
product of DDT. The toxic
effects for DDT end DDE are
both described here.)

Acute: dizziness, disturbed
squilibrium, tremor and
convulsions, and liver damage
Chronic: Weight-of

evidence B2

Acute: headache, nausea, vomiting,
dizziness, jerking, convulsions,
and liver camage

Chronic: Lliver lesions in rats
Weight-of-evidence class B2

Acute: convulsions, vomiting,
abdomins! psin, nausea,
dizziness, headache, insomnia,
lethargy, weakness, and
snorexis

Chronic: Increase in enzymes
in liver



ATTACHMENT B CHEMICALS OF CONCERK AT TRAVIS AIR FORCE BASE

Chemical Synonyms site(s) of Detection Toxic Effects

(CAS No.) ond Contaminated Media

Nisc. Organics

Arochlor 1260 a PCB (Poly- cop, sofl Acute: chloracne (a form of

€1336-36-3; for Chlorinsted acne particulsr to PCB exposure)

PCBs) Siphenyl) visusl disturbsnces, pastro-
intestinal distress, jeundice, and
lethery
Chronic: Weight-of-evidence
class 82

Dfoxin 2,3,7,8-1C0DD No sampling performed Acute: chloracne, liver toxicity,

(1746-01-6) tetrachlorodibenzo- enzyme induction (increased

dioxin enzyme levels), depressed

Carcinogenic Polycyclic Aromatic Mydrocerbons

Acenaphthalene’
(208-96-8)

Senzo (s) anthracene
(56-55-3)

Senzo (a) pyrene
(50-32-8)

Benzo (b) fituoranthene
(205-99-2)

Benzo (k) fluoranthene
(207-08-9)

Chrysene
(218-01-9

---------------------

1,8 ethylene
naphthalene

Benz(a)pyrene
Benzo (def) chrysene

Benzo(a)phenanthrene

FTA-2, soil/owW
SSRW, sediment/GW/
surface water
SSRW, sediment/GW

surface water
GMU 788, soil/Gw

SSRW, sediment/Gu/
surface water

SSRY, sediment/Gv/
surface water

SSRY, sediment/GW

1,2-Benzophenanthrene surface water
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disorders, muscle aches and
peins, and CNS effects
Chronic: Weight-of-evidence
cless B2

SEE SEN20 (A) PYRENE

SEE BENZO (A) PYRENE

(Note: Polycyclic Aromatic Hydro-
carbons (PAHs) are chemicals
containing 3 or more fused aromatic
ring systems. The best studied PAR
is benzo (a) pyrene, or B(a)P.
Generally, toxicity data for B(a)P
is applicable to other PANs.)
Acute: Acute oral and dermal
doses are pratically nontoxic.

At large doses, weight loss,

blood effects, and kidney and
Ltiver Llesions mey result.

Chronic: Weight-of-evidence

class 82

SEE BENZO (A) PYRENE

SEE BENZO (A) PYRENE

S$EE BENZ0 (A) PYRENE



ATTACHMENT B CHEMICALS OF CONCERN AT TRAVIS AIR FORCE BASE

Chemical Synonyms $ite(s) of Detection Toxic Effects
CCAS No.) ond Contaminated Media
Fluorsnthene 1,2 8enzo- SSRY, sediment/GW SEE BENZO (A) PYRENE
(206-44-0) scenaphthene surface water
Benzo (],k) fluorene
ldryl
Fluorene FTA-2, soll/Gv SEE BENZO (A) PYRENE
(86-73-7)
Pyrene Bets pyrine SSRY, sediment/GV Poisonous and {rritating by
(129-00-0) Benzo (def) surface water inhalation, moderately toxic
phenanthrene by ingestion. Causes
tumors and decressed red
cell count. Mutagenic in
humans and irritating to skin.
Noncarcinogenic PAH '
Naphthalene Naphthalin FTA-2, soil/GW Local: f{rritation, erythemia
(91-20-3) Moth flake and dermatitis upon repested
Tar contact, eye irritation and
Camphor cataracts
White tar Systemic: Intravascular hemolysis,
Moth ball eye irritation, headache, confusion,

excitement, malaise, profuse sweating,
nauses, vomiting, sbdominal pain,
{rritation of the bladder, jsundice,
hematuris, rensl tubular

blockage, scute renal

shutdown, red cell fragmentation,

and decreased red cell count

(a) EPA ranks carcinogens according to the following weight of evidence classification:

A= Kuman carcinogen

B1= Probable human carcinogen; Limited human dats
B2= Probable human carcinogen; animal data only
C= Possible human carcinogen

D= Not classifisble as to carcinogenicity
Es Evidence of noncarcinogenicity in humans.

PAGE 17
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ATTACHMENT C
STATEMENT OF FACTS

For the purposes of this Agreement the following constitutes a
summary of the facts upon which this Agreement is based. None of
the facts related herein shall be considered admissions by any
Party, nor shall they be used by any person for purpose unrelated
to this Agreement.

Travis Air Force Base (TAFB) occupies approximately 5,025 acres
of land in Solano County, California. The Base is located ap-
proximately 3 miles west of the city of Fairfield, and is midway
between San Francisco and Sacramento. The area surrounding the
base is dominated by agricultural and livestock activities.

The present host organization at TAFB is the 60th Military Air-
lift Wing (MAW) whose primary mission is to provide global
strategic airlift support. The Wing has jurisdiction of six non-
contiguous annexes, is responsible for operating TAFB, and
providing adequate support to a large number of tenant units.

Travis initiated the Department of Defense Installation Restora-
tion Program (IRP) (Attachment E, IRP Activities), in 1983. of
the sixteen original sites listed in the IRP Phase 1 Records
Search as having low to high potential contamination, twelve
sites were investigated. Sites not investigated were two
radioactive waste burial sites and the Point Arena (a TAFB annex)
disposal sites. However, two new sites have been added, Grazing
Management Units 7 and 8, to the ongoing Remedial Investigation.

The following is a site-specific description of the individual
sites mentioned above. Please refer to TAFB map in Attachment A
of this Agreement to determine the pertinent locations.

1.0 istory and Desc t of the S8to eve one

Site 1, the Storm Sewer Zone, encompasses four separate areas:
the storm sewers themselves, the Solvent Spillage Area, the. 0il
Spillage Area, and Fire Training Area No. 1.

1.1 isto i w
ste N -0f-

Throughout the history of the Base, miscellaneous chemical wastes
generated from Base shops have been discharged into the storm
sewer and surface drainage systems. Concentrations of TCE found
in water samples taken from the storm water drains ranged from
not detected to 0.570 mg/L. The latter concentration exceeds the
State Action Level of 5 ppm. There is probably more than one
source of the TCE found in the storm drains and in Union Creek.



1.2 History and Description of the Solvent Spillage Area

This area was used for stripping of radomes (aircraft nose
pieces). The spillage was detected in June 1981. The length of
time that leakage occurred is not known. Approximately 100 to
150 gallons/month ©of methylethylketone (MEK), toluene, and
tetraethylene glycol dimethyl ether may have leaked from, or
splashed out of, work trays during the stripping process. The
chemicals either evaporated or soaked into the ground.

1.3 History and Description of the 0il Spillage Area

The area was apparently used to discard waste oil onto the soil.
Weston (TAFB’s contractor) reviewed aerial photos and found no
evidence of o0il stainings on the soils.

1.4 History and Description of Fire Training Area No, 1
(FTA-1)

The area is now occupied by barracks and is the first place known
to have been used for fire protection training exercises. The
site was utilized from 1943 until 1950 when it was moved to con-
struct the existing barracks. Fuels used for the exercises con-
sisted of waste fuel, o0il, solvents, and other combustible
wastes. Water was the primary extinguishing agent.

2.0 Eisto and Description of e Traini rea No.
{FTA=-4)

From 1962 till present, fire training exercises have been con-
ducted in an area on the east side of the Base near the 01ld
Sewage Treatment Plant. From 1962 until the early 1970’s, waste
fuel, oils, and solvents were used in the training fires. The
wastes were delivered to the site in 55 gallon drums. Since the
early 1970’s only contaminated fuels (e.g., JP-4) have been used
in the training exercises. In about 1976, an above-ground
storage tank was installed at FTA-4 to hold the waste fuels. The
extinguishing agents used at the site were aqueous film forming
foam (AFFF), protein foam, and water. The site has no berms or
dikes to contain run-off, and the surface run-off flows to Union
Creek. Some dead vegetation was evident in areas bordering the
site and in drainage swales.

3.0 Histo and descript the North Landf o

ANLZ)
The North Landfill Zone is located in the northeast portion of
the Base and is comprised of five separate areas: Landfill No.1,
Landfill No.2, Fire Training Ar=a No.2, Fire Training Area No.3,
and the cyanide disposal pit (CcrC-).



ATTACHMENT C
STATEMENT OF FACTS (CONTINUED)

3.1 Historv and description of Landfill No.l (LF-1)

Landfill No.l was located in an excavated area, and operated as a
£fill and burn landfill. Burning usually occurred on a daily
basis or at least several times per week. General Base refuse
was disposed of at the site and some industrial wastes may have
also been disposed of there. The landfill was closed during the
mid-1950’s, and the area covered and compacted; it now supports a
trailer park.

3.2 isto and descripti (o) -

Landfill No.2 is located directly east of Landfill No.1l. The
landfill began operation in the late 1950’s, with the trench and
£ill method being utilized. The trench dimensions were estimated
from aerial photos to be 400 to 500 feet long, 40 feet wide, and
10 to 15 feet deep. The landfill received general refuse and
possibly minor amounts of industrial waste including some fuel
sludge from tank cleaning operations. No routine burning opera-
tions were conducted at the landfill. The wastes disposed of
were compacted and covered twice per week. The landfill was
closed around 1974 and covered with approximately 3 feet of
clayey soils.

3.3 History and description of Fire Training Area No.2

Waste fuels, oils, and solvents were burned in training exercises
from 1950 until 1952. The extinguishing agents used were foam
and water. The area is now covered by a concrete pad.

3.4 History and description of Fire Training Area No.3

{FTA=3)
Around 1953, approximately 20 to 30 55-gallon drums per week of
waste fuels, oils, and solvents were delivered to this area for
weekend burning. The extinguishing agents used were protein foam
and water. The area is presently graded and covered with grass.

3.5 ist i s

During the late 1960’s 10 25-pound cardboard cyanide containers
from the FMS metal processing shop were buried in a pit. The ex-
act location of the CPD is unknown but it may be located under or
north of the current firing range and between Landfill NO.2 and
the base boundary.



4.0 to a esc a -

Landfill No.3 is located within the Weapons Storage Area in the
western portion of the Base. The area was used between 1972 and
1977 to dispose of crushed and rinsed pesticide containers, bags,
and rinsate. Approximately 30 cubic yards of materials were
buried in the landfill.

5.0 sto nd desc ion o - -

In May 1978, a major Jp-4 spill occurred, approximately 15,000
gallons of fuel. spilled into a drainage ditch that connected to
Union Creek. The spill was reported to have killed the aquatic
wildlife in a 2-mile area along Union Creek. Vacuum pumps, dams,
and absorbent materials were used to clean up the spilled fuel.

6.0 History and description of the Sewage Treatment Plant
zZone (STPZ)

From the early 1950’s until the late 1970’s Travis AFB operated a
Sewage Treatment Plant comprised of a settling basin, oxidation
ponds, and a chlorine contact chamber. Presently the ponds con-
tain cracks and have trees and weeds growing in them. The plant
treated domestic and some industrial waste generated at TAFB.
The treated effluent was discharged into Union Creek, and the
sludge from the settling basin was pumped through a digester sys-
tem. Approximately 100 cubic yards per year of digested sludge
were spread over areas adjacent to the Sewage Treatment Plant.
Subsequent to the plant closure, TAFB began pumping its domestic
wastes to the Fairfield-Suisun Sewer District Treatment Plants.

7.0 History of Grazing Management Units 7 & 8 (GMU-7 &
GMU~-8) -

The areas known as GMU-7 and GMU-8 are located on the western
side of Travis AFB near the weapons storage area. This area has
bee pasture land for the Travis Saddle Club since late 1984.
Prior th 1984 the are was a restricted / classified weapons area
operated by the Strategic Air Command. According to the base en-
vironmental personnel, there have been four distinct "episodes"
observed involving "swelling afflictions" of both horses and
humans during the roughly four year period prior to February
1988. However, there are no records to indicate any previous
history of disposal or spills ir the GMU-7 and GMU-8 area.



4.0 Eistory and description of Landfill No.3 (LF-3)

Landfill No.3 is located within the Weapons Storage Area in the
western portion of the Base. The area was used between 1972 and
1977 to dispose of crushed and rinsed pesticide containers, bags,
and rinsate. Approximately 30 cubic yards of materials were
buried in the landfill.

5.0 -3 4 de - -

In May 1978, a major Jp-4 spill occurred, approximately 15,000
gallons of fuel. spilled into a drainage ditch that connected to
Union Creek. The spill was reported to have killed the aquatic
wildlife in a 2-mile area along Union Creek. Vacuum pumps, dams,
and absorbent materials were used to clean up the spilled fuel.

6.0 sto and desc tion o he Sewage eatment ant
Zone (STPZ)

From the early 1950’s until the late 1970’s Travis AFB operated a
Sewage Treatment Plant comprised of a settling basin, oxidation
ponds, and a chlorine contact chamber. Presently the ponds con-
tain cracks and have trees and weeds growing in them. The plant
treated domestic and some industrial waste generated at TAFB.
The treated effluent was discharged into Union Creek, and the
sludge from the settling basin was pumped through a digester sys-
tem. Approximately 100 cubic yards per year of digested sludge
were spread over areas adjacent to the Sewage Treatment Plant.
Subsequent to the plant closure, TAFB began pumping its domestic
wastes to the Fairfield-Suisun Sewer District Treatment Plants.

7.0 History of Grazing Management Units 7 & 8 (GMU-7 &
‘ GMU-8) -

The areas known as GMU-7 and GMU-8 are located on the western
side of Travis AFB near the weapons storage area. This area has
bee pasture land for the Travis Saddle Club since -late 1984.
Prior th 1984 the are was a restricted / classified weapons area
operated by the Strategic Air Command. According to the base en-
vironmental personnel, there have been four distinct "episodes"
observed involving "gwelling afflictions" of both horses and
humans during the roughly four year period prior to February
1988. However, there are no records to indicate any previous
history of disposal or spills in the GMU-7 and GMU-~8 area.



ATTACHMENT D
INSTALLATION RESTORATION PROGRAM

In 1976 the Department of Defense (DOD) initiated the Installation
Restoration Program (IRP) to evaluate, characterize, and control the
potential migration of possible contaminants resulting from past
operations and disposal practices on DOD facilities.

The four phases of the IRP are:

* Phase 1--- Problem Identification/Record Search

* Phase 2--- Problem Confirmation/Quantification Study
* Phase 3--- Technology Base Development

* Phase 4--- Corrective Action

Please refer to Figure 1 next page for an IRP--EPA Remedial
Investigation/Feasibility Study comparison.

In 1987, however, the IRP at TAFB switched from "Stages and Phases"
nomenclature to CERCLA terminology.

DOD initially contracted Engineering Science, Inc. (ESI) to conduct a
Phase 1 Problem Identification/Records Search at Travis Air Force Base
in 1983. ESI identified 16 sites of environmental concern.

In 1984, Roy F. Weston services was contracted to perform the Phase 2 ~
Confirmation/Quantification Study.

DOCUMENTS SUBMITTED
"Phase I Records Search" by Engineering Science, August 1983

"IRP Phase II/Stage I Confirmation/Quantification Technical
Report", by Roy F. Weston, April 1986

"IRP Phase II/Stage II Work Plan" by Roy F. Weston, May 1987
"Interim Technical Report No. 1" by Roy F. Weston, December 1987
"Interim Technical Report No. 2" by Roy F. Weston, February 1988
"Interim Technical Report No. 3" by Roy F. Weston, April 1988
"Interim Technical Report No. 4" by Roy F.'Weston, June 1988
"Interim Technical Report No. 5" by Roy F. Weston, September 1988
"Addendum No.l to Work Plan" by Roy F. Weston, November 1988
"Quality Assurance Project Plan" by Roy F. Weston, October 1988

"Phase II/Stage II Technical Report" .v Roy F. Weston, January 1990
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Figure 1
COMPARISON BETWEEN EPA'S SUPERFUND AND

USAF INSTALLATION RESTORATION PROGRAM (IRP)
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